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Wastewater Treatment Division
Department of Natural Resources and Parks
King Street Center, KSC-NR-0500

201 South Jackson Street

Seattle, WA 98104-3855

October 30, 2006

Ms. Karen Burgess

Washington State Department of Ecology
3190 160™ Avenue SE

Bellevue, WA 98008-5442

Dear Ms. Burgess:

Enclosed is King County Wastewater Treatment Division’s Annual Combined Sewer Overflow
Report prepared in accordance with the requirements established within NPDES Permits WA-002918-
1 and WA-002901-7 and WAC 173-245-090. The report contains an overview and status of King
County’s CSO Control Program, 2005/2006 overflow volume and frequency information.

During this reporting period, the total volume of untreated CSOs was approximately 436 million
gallons compared to a baseline of 2,339 million gallons. The volume of 436 million gallons is a 81
percent reduction in CSO volume over the 1981-1983 baseline average.

Significant progress was made in starting up the complex Mercer tunnel and Elliott West treatment
and storage facilities that came on line May 2005. As can be expected in such a facility, modifications

and refinements to equipment and controls have been needed. Refinements to complete control at
both facilities are underway.

The Henderson/Norfolk project was also completed in May 2005. The tunnel has not yet filled,
suggesting that some controls need balancing.

Carkeek and Alki performed well, meeting permit limits.

The report informs Ecology that predesign of the first RWSP CSO control projects — at the Puget
Sound Beaches — will begin early 2007.

Please call me at 206-684-1551 or Karen Huber at 206-684-1247 should you have any questions.
Sincerely,

Don Theiler
Division Director

CREATING RESOURCES FROM WASTEWATER



Ms. Karen Burgess
October 30, 2006
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Enclosure

cc: Greg Bush, Manager, Planning & Compliance (P&C) Section, Wastewater Treatment Division
(WTD)
Karen Huber, Wastewater Engineer IV, Comprehensive Planning & Technical Resources
(CPTR) Unit, P&C, WTD
John Phillips, Water Quality Planner 11I, CPTR, P&C, WTD
Laura Wharton, Supervisor, CPTR, P&C, WTD
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Executive Summary

Background

The King County Wastewater Treatment Division (WTD) provides wholesale wastewater
conveyance and treatment for flows from the City of Seattle and 33 other cities and sewer
districts. Only the City of Seattle wastewater collection system contains combined sewers that
collect both wastewater and stormwater. Seattle’s collection system conveys flows to County
trunks and interceptors, which then convey flows to the West Point Treatment Plant located in
Discovery Park. A small portion of the CSO system is treated at the South Treatment Plant in
Renton. When medium to large storms occur, flows may exceed the capacity of the collection
system pipes, resulting in combined sewer overflows (CSOs) at 38 County CSO locations that
discharge to Lake Washington, Lake Union, the Ship Canal, the Duwamish River, Elliott Bay,
and Puget Sound. The City of Seattle is responsible for 92 CSO locations in the local sewer
systems (Figure 1).

CSOs are a recognized source of water pollution that can result in temporary increases in
bacterial counts and aesthetic degradation of shorelines, in long-term adverse effects on sediment
quality at discharge points, and in raised public health concerns in areas where there is potential
for public contact. Since the 1970s when the basic sewer system infrastructure was in place,

King County has been implementing CSO control projects to improve water quality in the
Seattle-King County area.

Report Requirements

This report is prepared and submitted to the Washington State Department of Ecology in
accordance with the requirements established in the West Point Treatment Plant NPDES Permit
and in WAC 173-245-090. The report provides:

(1) Anoverview and status of King County’s Combined Sewer Overflow
(CSO) Control Program, and

(2) CSO volumes and frequencies for June 1, 2005, through May 31, 2006.

During this reporting period, the total volume of untreated CSOs was approximately 436 million
gallons compared to a baseline of 2,339 million gallons. 436 million gallons represents

1.1 percent of flow from the West Service Area, and is a 81 percent reduction in CSO volume
over the 1981-1983 baseline average.

This report includes the first operational reports for the Henderson/Norfolk CSO Treatment
Facilities and the Mercer/Elliott West CSO Treatment Facilities. Significant progress was made
in starting up the complex Mercer tunnel and Elliott West treatment and storage facilities that
came on line May 2005. While some refinements in the operating protocols remain to be done to
achieve full control at Denny and Dexter Regulators, much has been accomplished. Of the
volume of CSO to be managed at the Mercer/Elliott West facilities 38.4 percent was captured
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Executive Summary

and received full secondary treatment, 61.4 percent received primary treatment and disinfection,
and only 0.2 percent was discharged untreated at Denny regulator. The number of untreated
discharges went from 32 per year to just seven small ones. At Dexter Regulator, the number of
events was unchanged, but they were very small in volume. Seventy-four percent of the volume
that had previously discharged untreated at Dexter now received full secondary treatment. The
Henderson/Norfolk project was also completed in May 2005. One-hundred percent of the
volumes that previously discharged untreated at those CSOs was captured and received full
secondary treatment and disinfection. The tunnel has not yet filled.

In addition, this report includes a report on the Alki and Carkeek CSO Treatment Plants new
fecal coliform and chlorine limits; and a discussion of the initiation of the first Regional
Wastewater Services Plan (RWSP) CSO projects at South Magnolia, North Beach, Barton Street
and Murray Avenue.
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Section 1
Overview and Status of King County’s
CSO Control Program

This section summarizes the evolution of King County’s CSO control program and then
describes the status of CSO control projects and ongoing elements of the program.

1.1 Overview of CSO Control Program

King County first formalized CSO control with the development of the 1979 CSO Control
Program (1979 Program). The 1979 Program identified nine projects to reduce the number of
CSO events into freshwater (Lake Washington, Lake Union, and the Ship Canal). In 1985, the
Washington State Water Pollution Control Act (RCW 90.48) introduced new regulations that
required all municipalities with CSOs to develop plans for “...the greatest reasonable reduction at
the earliest possible date.” The County prepared the 1986 Plan for Secondary Treatment
Facilities and Combined Sewer Overflow Control (1986 Plan) to meet this requirement.

Before the 1986 Plan was implemented, the Washington State Department of Ecology (Ecology)
promulgated new regulations (WAC 173-245-020) that defined “greatest reasonable reduction”
to mean “control of each CSO such that an average of one untreated discharge may occur per
year.” The County worked with Ecology to develop an interim goal of 75 percent reduction of
CSO volumes system wide by the end of 2005. The County’s Final 1988 Combined Sewer
Overflow Control Plan (1988 Plan) identified 11 CSO control projects designed to meet this
interim goal.

As part of the 1995 NPDES permit renewal for the West Point Treatment Plant, King County
prepared an update and amendment to the 1988 Plan. The 1995 CSO Update assessed the
effectiveness of CSO reduction efforts to date, reevaluated priorities for control of CSO sites,
and identified three control projects for completion in 1995-2000.

In November 1999, the King County Council approved The Regional Wastewater Services Plan
(RWSP). The RWSP identifies wastewater projects to be built through 2030 to protect human
health and the environment, serve population growth, and meet regulatory requirements. The
RWSP included a CSO control plan that consists of the amended 1988 CSO control plan, a goal
for achieving control at each CSO location by 2030, and identification of 21 CSO control
projects at a total cost of $378 million (2005 dollars) to meet this goal.

An update of the RWSP’s CSO control plan—Year 2000 CSO Control Plan Update (2000 CSO
Update)—was included in the June 2000 submission of the West Point Treatment Plant NPDES
permit renewal application. The 2000 CSO Update describes King County’s progress in

! Prior to King County’s adoption of the RWSP, Ecology had withdrawn the 1988 Plan’s interim goal of 75 percent
reduction of CSO volumes by 2005 in favor of allowing the County to prioritize control projects in terms of
protection of human health rather than reduction of volumes.
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Section 1. Overview and Status of King County’s CSO Control Program

implementing its CSO control program, documents its compliance with state and federal CSO
control requirements, and identifies two large control projects—Denny Way/Lake Union and
Henderson/MLK/Norfolk CSO Control Projects—for completion in the next 5-year NPDES

permit cycle.

The resulting Mercer/Elliott West and Henderson/Norfolk CSO Treatment Facilities came online
in spring 2005. The West Point NPDES permit was modified to include requirements for these
facilities. The modification set effluent limits that are similar to the limits for the Carkeek and
Alki CSO Treatment Plants. The modification also requires the reevaluation of public
notification approaches for the entire CSO control program and the assessment of any
opportunities to provide more immediate overflow information to the public.

The 2006 CSO Control Program Review, required in the RWSP, went to the King County
Council in April 2006. Ecology will receive the CSO Control Plan Update in 2008 as part of the
NPDES permit renewal application.

1.2

Programs to Meet EPA’s Nine Minimum Controls

King County has implemented a number of programs to satisfy the requirements of the Nine
Minimum Controls, which are a part of EPA’s codified CSO Control Policy. These programs are

summarized in Table 1.

As shown in the Table 1, the 2005 modifications of the West Point NPDES permit contain a new
requirement for the Public Notification and Posting Program.

Table 1. King County’s Compliance with EPA’s Nine Minimum Controls

Nine Minimum Controls

King County Compliance Effort

Proper operation and
regular maintenance
programs for the sewer
system and CSOs

King County regularly maintains CSO outfalls, regulator stations, and
pump stations through the West Point Treatment Plant, South Treatment
Plant, and collection system maintenance divisions. Proper facility
operation is managed by West Point staff using SCADA.? Collection
system staff inspect sewers on a specified schedule and perform
corrective actions when deficiencies are found. Maintenance schedules
and records of visits are available for inspection upon request.

Maximize use of
collection system for
storage

SCADA manages regulator stations to maximize flows in interceptors
and to store excess flows in large trunk sewers.

Review and modification
of pretreatment
requirements to ensure
that CSO impacts are
minimized

King County’s Industrial Waste Program issues permits that set limits on
the chemical contents of industrial discharges. The program also
includes monitoring and permit enforcement, education, and technical
assistance to businesses on appropriate waste pretreatment and
disposal techniques. King County also helps fund the Local Hazardous
Waste Management Program. Current water quality assessment and
sediment management plan data indicate that there is no need for CSO-
specific pretreatment program modifications.
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Section 1. Overview and Status of King County’s CSO Control Program

Nine Minimum Controls

King County Compliance Effort

Maximization of flow to
secondary treatment
plant for treatment

SCADA is used to maximize flow to the West Point Treatment Plant by
operation of regulator and pump stations. All analysis for CSO control
project alternatives include varying levels of storage and transfer to the
secondary treatment plants.

Elimination of CSOs
during dry weather

King County's maintenance and operation programs focus on preventing
dry-weather overflows. Dry-weather overflows may occur as a result of
equipment malfunction or loss of power. The conveyance system is
monitored through SCADA, and corrective action is taken immediately if
a problem occurs. Equipment problems are immediately reviewed, and
repair or replacement activity is undertaken in a timely manner. Dry-
weather overflows are reported to Ecology as sanitary sewer overflows.

Control of solid and
floatable materials in
CSOs

City of Seattle catch basin maintenance limit introduction of floatable
materials to sewers. City of Seattle is running a street sweeping pilot
project in Southeast Seattle, West Seattle, and Duwamish Watershed
neighborhoods is underway to look at routine street sweeping’s affect on
water quality. This should have a positive impact on the County’s
floatables control.

The majority of floatables in King County system are captured in the
large volume of wastewater transferred to the treatment plant before
overflows occur. Overflow weirs in the system also screen any floatables
that may remain. Any additional floatable control found to be needed will
be addressed in future CSO projects. Procedures to record observations
of floatable materials are being revisited.

Pollution prevention
programs to reduce
contaminants in CSOs

King County has implemented both the Industrial Waste Program and
the Local Hazardous Waste Management Program to reduce discharge
of chemicals and other substances that adversely impact the
environment and the wastewater treatment process.

Public notification
program to ensure that
public receives adequate
notice of CSO events and
impacts

King County operates a CSO Notification and Posting Program as a joint
project with the City of Seattle and Public Health—Seattle & King County.
This program includes posting signs at publicly accessible CSO
locations, an information phone line, Web site, brochure, and other
public outreach activities. The recently modified NPDES permit requires
the County to conduct a study to determine the feasibility of providing
more immediate public notification of overflows, including the possibility
of providing a Web-based system. A draft report was submitted to
Ecology July 1, 2006. King County is addressing Ecology’s comments
on the draft and the response is due December 1, 2006. A final report is
due July 1, 2007. The final report will include public involvement
activities related to the notification plan. The County and City will discuss
the possibility of doing the study jointly, as was done for development of
the original CSO Notification and Posting Program.

Monitoring to effectively
characterize CSO impacts
and the efficacy of CSO
controls

Beginning in 1986, King County’s sampling program included collecting
data for five CSO sites per year. Sampling was expanded to meet
Sediment Management Standards’ needs in the 1990s. This
characterization was completed. The King County 1999 CSO Water
Quality Assessment found that the majority of risks to people, wildlife,
and aquatic life would not be reduced by removal of CSOs because
most risk-related chemicals come from sources other than CSOs. King
County may undertake additional sampling on completion of specific
CSO control projects.

#The Supervisory Control and Data Acquisition (SCADA) system controls the West Point Treatment Plant

collection system.
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Section 1. Overview and Status of King County’s CSO Control Program

1.3 Status of CSO Control Projects

This section presents an overview of King County’s completed, current, and planned CSO
control projects. Projects began in the late 1970s. Many early projects involved sewer separation,
flow diversion, and new tunnels. Most current and future projects involve construction of storage
tanks and treatment facilities.

1.3.1 Completed CSO Control Projects

Tables 2 and 3 summarize CSO control projects and other projects associated with CSO controls
that have been completed to date.

Table 2. Completed CSO Control Projects

Completion

Date Status

Project Description

Parallel tunnel to the West Point 1991
plant to provide greater transfer
capacity.

Ft. Lawton Tunnel Completed.

Remaining control will occur under
RWSP projects in 2017 (Hanford),

Hanford/Bayview/ Partial separation of the Lander 1992
Lander Separation and Hanford basins, and

& Storage reactivation of the Bayview 2019 (Lander), and 2026 (Hanford
Tunnel. (Joint project with the at Rainier). Lander stormwater
City of Seattle.) management is ongoing.

Carkeek Transfer of flows up to 9.2 mgd Facilities online The Carkeek plant was receiving

Transfer/CSO from the Carkeek basin to the in 1994; more flow than anticipated.

Treatment West Point plant. Treatment of upgrades Upgrades were made to the pumps
flows above 9.2 mgd at the completed in that transfer flow to West Point to
Carkeek CSO plant. 2005 increase their capacity from 8.4 to

9.2 mgd.

Kingdome Installation in 1994 of a pipeline 1994 & 1999 Remaining control will occur in

Industrial Area (used for storage) in conjunction 2026 under an RWSP project.

Storage & with Seattle and WSDOT street

Separation projects. Completion by the

Public Facilities District in 1999
of 60 percent of the Level 1
separation between Alaska Way
and 3rd Ave. in conjunction with
Safeco Field construction.

The pipeline was put into operation
in 2000-2001. .

Harbor Pipeline Installation of a pipeline to 1996
convey overflow from the Harbor
Avenue Regulator Station to the

West Seattle Tunnel for storage.

Alki Transfer/CSO
Treatment

Transfer of flows up to 18.9 mgd 1998
from the Alki drainage basin to

the West Point plant via the West

Seattle Tunnel. Treatment of

flows above 18.9 mgd at the Alki

CSO plant.

Additional Alki CSO plant
modifications were completed in
1999.

Further modifications in 2005 of the
chlorine system and addition of a
dechlorination system

63rd Ave. Pump
Station

Diversion of overflows to the 1998
West Seattle Tunnel or Alki CSO
plant.

Modification in 2005 of chlorination
system and addition of
dechlorination system
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Section 1. Overview and Status of King County’s CSO Control Program

. - Completion
Project Description b Status
Date

Denny Way/Lake Storage and primary treatment of 2005 Construction completed; start up
Union CSO Control  Lake Union flows in the Mercer discussion in Section 1.2.2
Project Tunnel, with screening,

disinfection, and discharge at

Elliott West.
Henderson/Norfolk  Storage, primary treatment, and 2005 Construction completed; start up

CSO Control
Project

disinfection of Henderson and
MLK flows in the Henderson
Tunnel; transfer of flows to
secondary treatment plants;
discharge of excess treated
CSOs at Norfolk.

discussion in Section 1.2.2

Table 3. Completed Associated Projects

Project

Completion

Description Date

Status

Renton Sludge
Force Main
Decommissioning

Pumping of sludge to the Elliott Bay =~ 1988
Interceptor for conveyance to the

West Point plant for processing until

the South plant developed solids
management capability; the
decommissioning decreased solids
discharge from the Interbay Pump

Station at Denny during CSO

events.

Completed.

Denny Sediment
Cap

Pilot sediment remediation project 1990

Ten-year data review of pilot
remediation project is due in
early 2006. Sediment
remediation of area in front of
original discharge is expected to
be completed in 2007.

Ballinger and York Construction of two new pump 1992 (York); Completed.
Pump Stations stations that can divert flows to and 1993 (Ballinger)

from the West Point collection

system. Flows are currently diverted

away from West Point during the wet

season.
West Point Increase of plant hydraulic capacity 1995 Completed.
Treatment Plant from 325 to 440 mgd; the increased
Expansion capacity enables the conveyance

and treatment of more flow from the

combined sewer system.
Allentown Diversion/  Designed to offset addition of Alki 1995 Completed.

Southern Transfer

flows to the Elliott Bay Interceptor;
resulted in significant volume
reduction at Norfolk.
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Section 1. Overview and Status of King County’s CSO Control Program

Project Description Completion Status
Date
CSO Monitoring NPDES Overflow & Sediments: 1995 & 1997 Completed.
Program Initial characterization monitoring to
identify project priorities. Sediment
Baseline: Sediment characterization
to identify cleanup needs.
CSO Water Quality Complex study to determine the 1999 Completed.
Assessment of the existing environment and the relative
Duwamish River & contribution of CSO to pollution.
Elliott Bay
North Creek Pump Diversion of flow away from the 1999 Completed.
Station West Point to the South plant
collection system during wet
weather.
Carkeek Overflow Resulted in projects to improve 2003 Study was completed in 2003;
Reduction Study operational controls and to upgrade the recommended increase in
the pumps that transfer flow to West pumping capacity was
Point to increase their capacity from completed in 2005.
8.4 t0 9.2 mgd.
Norfolk Sediment Source control, dredging, and 1999 Completed. A 5-year post-
Remediation capping. construction program was
completed in 2005.
Duwamish/Diagonal  Source control, dredging, and 2004 A 10-year monitoring program
Sediment capping. for recontamination potential is
Remediation® in progress.

% This project was done under the Elliott Bay/Duwamish Restoration Panel (EBDRP) under the consent decree to settle the
1990 litigation by National Oceanic and Atmospheric Administration (NOAA) against the City of Seattle and King County (then
Metro) for natural resource damages attributed to CSOs and storm drains. These are also identified as early action clean ups
in the Lower Duwamish Superfund site.

1.3.2 New and Recent CSO Projects

Denny Way/Lake Union Sediment Monitoring

Post-operational sediment sampling will begin in 2006. Surface sediment samples from 16
stations will be collected and analyzed for sediment chemistry and benthic infauna. Some
sediment toxicity testing may also be performed on a subset of the samples. Monitoring the
sediment near the outfall was part of the requirements for the Section 7 consultation for the U.S.
Army Corps of Engineer permit.

Ballard Siphon Emergency Replacement

A system maintenance project will provide an opportunity to achieve early CSO control of the
Ballard, and possibly the 11" Ave. NW, CSOs. In November 2005, King County conducted a
sonar inspection of the Ballard Siphon Pipes. The inspection showed spots of abnormalities in
the integrity of the pipe. Since sonar inspections are a new technology, it is unclear how long the
abnormalities have been present and how long the pipe will last. A contingency plan has been
prepared if the pipeline fails. King County is designing a project to replace the existing siphon
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Section 1. Overview and Status of King County’s CSO Control Program

constructed in 1935 and expect to start construction in early 2007. The new siphon should reduce
CSOs in the area.

Barton Street Pump Station Forcemain Emergency Repair

On January 17, 2006 King County responded to a break in the forcemain caused by wear of the
pipe over the past 50 years. This initial break was repaired by January 25. Inspection of the pipe
by television cameras revealed a significant amount of damage to the bottom of the pipe. King
County formed a project team to design alternatives for replacing the forcemain immediately.

On February 4, the forcemain ruptured again further upstream from the January break. King
County began the replacement of the forcemain at that time. In three months the forcemain had
been repaired and replaced. An emergency pump station and temporary bypass pipe was installed
within a week of the second break. Overflows from the Barton Street Pump Station were
reported to Ecology as sanitary sewer overflows (SSO) and not CSOs. Therefore, the volume of
discharges is not discussed in this report.

Puget Sound Beach Projects

Four projects have started predesign during the period of this report. Four projects are referred to
as the Puget Sound Beach Projects: South Magnolia, North Beach, Barton Street and Murray
Avenue. King County underwent a consultant selection process for these projects in late summer
2006. Also the King County project manager formed an internal team and started public
outreach.

Denny Way/Lake Union CSO Control Project

The Denny Way/Lake Union CSO Control project consisted of the construction of several CSO
facilities to store and treat CSOs from the County’s Dexter Regulator and City of Seattle CSOs

around Lake Union, and to control the County’s largest CSO at Denny Regulator on Elliott Bay.
Construction was completed in March 2005.

The project consisted of three major elements, the East Portal captures flow from a number of
sewer lines in the South Lake Union area; the 14 foot diameter Mercer Street Storage and
Treatment Tunnel and the Elliott West CSO Treatment Facility located on Elliott Bay. Two new
CSO outfalls were built in Elliott Bay, one outfall to replace the outfall structure at the Denny
Way Regulator and another outfall for the Elliott West CSO Treatment Facility. The treatment
facility was designed to treats flows that exceed the capacity of the tunnel, expected to occur
about 14-20 times per year.

During the first year of operating these CSO facilities King County faced several challenges - not
unexpected for such large and complex systems. The seasonal and intermittent operation of these
facilities prolongs the commissioning period. Operation of the facilities was further complicated
by the steady stream of non-CSO flows from City of Seattle sewers that were overflowing into
the Mercer Storage and Treatment Tunnel.

A large hurdle to effective operations was the substantial amounts of dry weather flows entering
the Mercer Storage and Treatment Tunnel. These flows were reducing the tunnel's storage
capacity for the CSO flows by 1-2 million gallons, causing pump damage and complicating
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treatment compliance. Investigation by King County determined that these dry weather flows
resulted from extensive sedimentation of the City of Seattle’s sewers upstream of the tunnel,
causing base flows to backup and overflow into the tunnel.

To correct this, the City of Seattle conducted an extensive pipeline cleaning. Eighty tons of
sediment, mainly sand and gravel were removed from the sewer lines. Since the conclusion of
the cleaning operations in the summer, this source of dry weather flow has been removed from
entering the Mercer Tunnel. Seattle will clean one last section of pipe in the near future to assure
dry weather flows will no longer be an issue.

A number of items concerning the operation of these new and complex CSO control facilities
were identified during this first wet season of operation. Facility modification and sampling
system changes assure to improve the operators ability for improving regulatory compliance and
have been addressed or are being addressed by King County. For a complete list of corrective
measures to date see Appendix C. Now that the base flow problem has been resolved, further
adjustments will be considered and implemented to achieve the project’s control goals.

Full control is expected to be achieved in the 2006-2007 period. In the 2005-2006 reporting
period there were 16 discharge events from the Dexter CSO, and six events from the Denny Way
CSO.

For information about the performance of the Elliot West CSO Treatment Facilities see Section
2.3.4 and Appendix C.

Henderson/Norfolk CSO Control Project

The Henderson/Norfolk CSO control project was implemented to control the Henderson, Martin
Luther King CSOs into Lake Washington, as well as the Norfolk CSO into the Duwamish River.
King County upgraded the Henderson Pump Station and constructed a large storage and
treatment tunnel between Henderson Street and Norfolk Street in the Rainier Valley.
Chlorination and dechlorination of flows exceeding the capacity of the storage and treatment
tunnel will be provided and treated discharges will occur at the Norfolk CSO in the Duwamish
Waterway approximately 2-4 times per year. Base flows, and settled solids and stored flows from
the tunnel, are conveyed to the South Plant at Renton or West Point, depending on capacity in
the Elliot Bay Interceptor, for secondary treatment.

During this reporting period the treatment tunnel did not operate, and there were no discharge
events from any of the facilities controlled by this project. While it appears the project was
successful, it will require the return of a more normal rain pattern to fully assess effectiveness
along with some level settings adjustments made in the first year of operation. As a result, little
startup experience with the tunnel facilities has been gained. Limited problems encountered with
the new system included automatic control settings and an electrical short in a control panel in
the inlet regulator station. These problems have been corrected.

For information about the performance of the Henderson/Norfolk CSO Control Facilities see
Section 2.3.5 and Appendix D.
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1.3.3 Future CSO Projects

Table 4 lists future CSO projects included in the RWSP. The table includes a brief description of
the facilities to be constructed and a projected completion date.

The schedule shown in Table 4 may change as a result of the 2005 CSO Update.

Table 4. RWSP CSO Control Projects

CSO Project

Project Description

Year Controlled

South Magnolia b 1.3-MG storage tank 2010
SW Alaska St.* 0.7-MG storage tank 2010
Murray Ave.” 0.8-MG storage tank 2010
Barton St.” Pump station upgrade 2011
North Beach ° Storage tank and pump station upgrade 2011
University/Montlake 7.5-MG storage tank 2015
Hanford 3.3-MG storage and treatment tank 2017
West Eoint Treatment Primary and secondary enhancements 2018
Plant improvements

Lander St. 1.5-MG storage/treatment at Hanford 2019
Michigan 2.2-MG storage and treatment tank 2022
Brandon St. 0.8-MG storage and treatment tank 2022
Chelan Ave. 4-MG storage tank 2024
Connecticut St. 2.1-MG storage and treatment tank 2026
King St. Conveyance to Connecticut St. treatment 2026
Hanford at Rainier Ave. 0.6-MG storage tank 2026
8th Ave. S 1.0 MG storage tank 2027
West Michigan Conveyance upgrade 2027
Terminal 115 0.5-MG storage tank 2027
3rd Ave. W 5.5-MG storage tank 2029
Ballard é.c())l-JI:]/IS) storage tank (40 percent King 2029
11th Ave. NW 2.0-MG storage tank 2030

#The SW Alaska Street project is no longer needed; updated monitoring and modeling data indicate
that this CSO is already controlled.
® These four projects will be in pre-design in 2007.
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1.4 Ongoing CSO Program Elements

1.4.1 SCADA (CATAD) System Modifications

Supervisory Control and Data Acquisition (SCADA) — formerly called CATAD (Computer
Augmented Treatment and Disposal System) when it was an in-house developed system -
controls the West Point Treatment Plant collection system.

Projects to enhance the use of storage capacity in existing sewers are part of ongoing
improvements to the SCADA system. In 1992, storage levels behind regulator stations were
raised to improve capture of CSO. Currently, a modified CSO drawdown strategy is being tested
at the Interbay Pump Station. This strategy will provide storage capacity in the upper portion of
the interceptor for as long as possible. The available storage will be used when flow exceeds the
allowed flow through the pump station.

SCADA computer hardware and software at West Point was replaced with a new system in May
2004 to bolster the reliability of monitoring and control of offsite regulator and pump stations.
The system will continue to be tested and refined as necessary. The new hardware includes
enough capacity to install and run an optimization program (predictive control) to monitor
rainfall and conditions in the major trunks and interceptors, predict inflows to the sewer system,
and optimize the regulation of flow through the regulators to minimize CSOs. Predictive control
model development and calibration will occur in 2005-2007; a new updated control program is
targeted for 2007-20009.

These improvements to the SCADA system could reduce CSO volumes by as much as 150 MG
per year. Additional improvements will be explored as information becomes available.

1.4.2 Lander and Densmore Stormwater Management Program

King County and the City of Seattle jointly manage stormwater discharges in the Lander and
Densmore drainage basins that occur as the result of County sewer separation projects. This
ongoing management program includes Densmore-specific requirements under the NPDES
municipal stormwater permit. Program elements include source control, baseline sampling of
stormwater discharges, and inspections. As specified in a local agreement between the City of
Seattle and King County, the City maintains the stormwater system, develops compliance
schedules, and manages enforcement actions.

The Densmore stormwater system was built to reduce CSOs at the University Regulator Station.
It collects stormwater from the Haller Lake area and Green Lake drainage that had previously
entered the combined sewer system. The Densmore system runs from Green Lake to Lake
Union. A pump station is located to the north of Lake Union and discharges to Lake Union just
west of the I-5 bridge. In the event of pump failure, high-level weirs allow stormwater to
discharge to the combined sewer to prevent damage to the pump station or to Green Lake park
facilities.

The Densmore stormwater system began running in 1995, but its operation has not resulted in the
expected CSO reduction, mainly because of hydraulic, mechanical, and electrical problems. All
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three of the pumps in the pump station have been worked on since the start up of the pump
station. However, all three pumps cannot be used until the stormwater system hydraulic
improvements are completed. This work will start in late 2006 and is expected to be fully
completed in early 2007.

From October to approximately December 2006 the pump station will be shut down for the
construction of improvements to the stormwater system. A contractor will construct a large vault
designed to reduce the surge in the line near the outfall. Once the project is completed, the
system will be able to operate all pumps and handle more stormwater.

1.4.3 CSO Notification and Posting Program

The King County Department of Natural Resources and Parks, Seattle & King County Public
Health, and Seattle Public Utilities jointly developed and are implementing a CSO Notification
and Posting Program. Ecology approved the program as meeting state and federal requirements
for public notification and providing information to the community regarding the possible health
impacts of CSOs. Program elements include a phone number for the public to request
information from Seattle and King County Public Health on questions concerning CSOs,
warning signs posted at King County and City of Seattle CSO locations, a brochure, a Web site,
and other outreach efforts. The warning signs include a graphic and description of a CSQO, the
information phone number, and a CSO number assigned to each site that corresponds to its
NPDES discharge serial number.

The recently modified NPDES permit requires the County to conduct a study to determine the
feasibility of providing more immediate notification of overflows, including the feasibility of
providing a Web-based system. King County will meet with interested public groups in
developing changes to the plan. The County will expand their draft feasibility study report of
July 2006 at Ecology’s request by December, with a final due next July.

1.4.4 Lower Duwamish Superfund

In 2000, the U.S. Environmental Protection agency declared an area of the Duwamish Waterway
from the south end of Harbor Island to the Turning Basin a Superfund. King County, City of
Seattle, Port of Seattle and The Boeing Company formed a working group to complete early
action cleanups at several locations in the Superfund and complete the work necessary for a final
Superfund clean up in the waterway. The phase one risk investigation was completed using
existing data in late 2004. A phase two risk investigation and feasibility study are underway.
King County has completed two early action clean ups in front of King County CSOs (Norfolk
and Duwamish/Diagonal). Monitoring programs are underway at both locations.

1.4.5 CSO Management Program

This section describes projects at several CSO locations that had activities at them during the
reporting period resulting in either a change in CSO volumes and frequency oe our
understanding of the conditions in the system.
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Brandon Street CSO

A review of overflow data showed that the Brandon Street CSO location overflowed even though
there was capacity in the Elliott Bay Interceptor (EBI). A project was completed in March 2006
to upsize the pipe leading from the Brandon Street Regulator Station to the EBI. The project
should provide some reduction of the volume of overflows ahead of the RWSP control project.
Since completion there has not been any significant rainfall to evaluate the success of the project.

Kingdome CSO

This regulator was built as part of a two-phased project in the Kingdome area. The County first
constructed elements of a planned future CSO control project to coordinate with road
improvements to Royal Brougham Way, laying a new pipeline and building the new Kingdome
Regulator; private contractors for construction of Safeco Field later separated area sewers to
meet drainage code requirements for their project. This resulted in the management of area
combined flows by the new Kingdome Regulator Station and pipelines, and the conversion of the
old pipeline to convey stormwater only. The County’s Connecticut Regulator Station was left in
place to provide only a low-flow diversion of stormwater to the County’s Elliott Bay Interceptor
in hopes of catching any “first flush” of stormwater pollution. Overflows from the new
Kingdome regulator occur at the City’s Connecticut outfall, along with the separated City
stormwater.

In fall 2004, inspections revealed that flow monitors shown on drawings had not been installed
by the stadium contractors. Temporary monitors were placed in service in 2004, but access to
maintain them was prevented by a railroad construction project and as a result data is not
available for this location for this reporting period. With completion of the railroad project, new
monitors have been put in service in 2006.

Montlake CSO

The frequency of overflows at the Montlake CSO location had risen above the 1981-1983
baseline during this reporting period. A sonar investigation of the line showed that the Montlake
siphon was obstructed. A complex cleaning effort was completed in December 2004. Since the
cleaning, the number of overflows has decreased to below the 1981-1983 baseline.

University CSO

Although no direct work was done at the University regulator, the volume and frequency of the
CSO is impacted by the work done at the Montlake CSO explained above, the Densmore
Stormwater System explained above and a City of Seattle Ravenna Creek Daylighting project.
The Montlake CSO work seemed to have the most substantial affect on the volumes at the
University Regulator. The creek daylighting did not impact flows significantly.

Ravenna Creek flows were removed by a City of Seattle creek day-lighting project several years
ago. These flows were returned to the County sanitary system on May 27, 2006 at the City’s
request because of localized flooding associated with a high intensity storm. After the
investigation of the flooding in late 2006, flows were transferred back into the daylighting
project.
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Duwamish and West Seattle Pump Stations

Changes in the pump station’s operation were made to prevent street flooding, although it was
recognized that these changes carried the risk of increased CSOs. As an added precaution,
portable monitors were installed to help better characterize conditions at the pump station and
siphons. To help remedy the overflows at the Duwamish Pump Station, a new strategy was
developed to adjust the flow split between the Alki CSO Plant and the West Seattle Tunnel so
that it is closer to the original design. In 2006-2007, changes to the operating strategy will be
implemented and evaluated.

South Magnolia CSO

The South Magnolia CSO is located at the north end of Elliott Bay. Over the past few reporting
periods this CSO has significantly increased in volume. King County is beginning an
investigation into the cause of the increase. Because recent City of Seattle projects upstream
coincide with the observed increased overflow at Magnolia, and because solutions could impact
their system, City staff will participate in the investigation.
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Section 2

Summary of CSO Volumes and Frequencies

King County monitors rainfall and the frequencies and volumes of both untreated and treated
CSOs at its regulator and pump stations in the Seattle area. This section presents the results of
this monitoring for the 2005-2006 CSO year.

In summary, the annual rainfall for the reporting period was 34.86 inches as an average over
local rain gauges. King County had 217 CSO discharges for a total of approximately 436 million
gallons of CSO. The West Point Treatment Plant; Carkeek and Alki CSO Treatment Plants; and
the Elliott West CSO Treatment Facilities discharged approximately 954 million gallons of
treated CSOs.

2.1 Annual Rainfall

As shown in Table 5, rainfall measured for the 2005-2006 CSO year was 34.86 inches as an
average over local rain gauges; this is 94 percent of the baseline average of 37 inches per year.
Rain gauge maintenance and calibration have improved. Problems occurred with gauges at the
Denny Way local and Matthews Park and so they are not included in the table below.

Table 5. 2005-2006 Rainfall at Pump and Regulator Stations

(in inches)

2005 2006 2005-
2006
Station Jun Jul | Aug | Sep | Oct Nov | Dec Jan Feb | Mar Apr May Total
Ballard 131 | 061 | 048 | 075 | 2.72 | 436 | 7.09 9.65 251 | 151 | 217 0.9 34.06
Denny Way/Lake Union 143 | 073 | 019 | 093 | 24 484 | 6.85 9.7 262 | 191 | 192 | 117 34.69
King Street 121 | 093 | 015 | 0.8 | 227 | 484 | 659 | 1025 | 235 | 161 | 1.79 | 0.98 33.77
Marginal Way, E. 151 | 0.81 | 042 | 063 | 229 | 422 | 597 9 235 | 141 | 1.92 | 117 317
Pine Street, E. 167 | 1.1 | 028 | 143 | 253 | 4.27 | 6.75 9.46 258 | 1.63 | 174 | 149 34.93
Rainier Avenue 161 | 1.08 | 0.47 1.3 | 3.64 | 5.07 6.6 10.84 | 292 | 177 | 235 | 1.74 39.39
University 183 | 09 | 028 | 152 | 1.12 | 165 | 755 | 11.15 | 3.12 | 2.06 | 2.41 | 1.88 35.47
Average | 151 | 0.88 | 032 | 1.05 | 242 | 418 | 6.77 | 1001 | 264 | 1.70 | 2.04 | 1.33 34.86
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2.2 Annual Untreated CSO Events

Figure 1 on page iv shows the locations of existing permitted King County CSO discharges and
the discharge serial numbers (DSNs) used in Tables 6 and 7 below.

West Point’s SCADA system monitors the volume and frequency of CSOs at regulator and pump
stations that have the ability to make adjustments in CSO flows. The County looks at the
combined system area as four service areas: the Southern Service Area (south of the Ship Canal),
the Northern Service Area (north of the Ship Canal including the Montlake and Dexter Regulator
Stations), and the Alki Service Area which all drain to West Point, and the Henderson area that
drains primarily to the South Plant at Renton.

Portable flow meters are deployed at the six CSO locations not currently monitored by SCADA:
11th Avenue NW, SW Alaska Street, Hanford at Rainier, South Magnolia, North Beach Pump
Station, and Terminal 115.

22.1 Untreated CSO Volumes

As shown in Table 6, the total volume of untreated CSOs for 2005-2006 was 436.79 MG (257.4
MG in the South Service Area; 135.30 MG in the North Service Area; and 44.09 MG in the AlKi
Service Area). 435.78 MG represents a 81 percent reduction over the 1981-1983 baseline of
2,339 MG.

Figure 2 illustrates the progress King County has made in CSO volume reduction as compared to
total annual rainfall over time. While a somewhat reasonable relationship between total rainfall
and total CSO volume can be computed, large and/or intense storms can dramatically impact
CSO volume, contributing most of the year’s CSO volume. This impact was evident in the 2005-
2006 season when approximately 80 percent of the annual volume overflowed during the
extended period of rain in late December and January. About half of the total rainfall for this
reporting period fell during those months. The last three days of January had a high amount of
rain and subsequent overflows at almost all of King County’s CSOs. 116 million gallons of CSO
overflowed — or more than a quarter of the years total in just three days.

Two sites are reported as not monitored (NM) during the reporting period. The Kingdome site
had portable meters at the overflow weir, but staff could not access the overflow structure to
maintain the meters due to railroad construction.

The Hanford at Rainier site is also showing as not monitored (NM). The portable meter data
shows that there was no overflow at this site during the reporting period, but end of year data
review cast doubt on the meter’s accuracy. The data is therefore not reported. New flow meters
are being installed this month.
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Table 6. 2005-2006 Untreated CSO Volume Summary
(in million gallons)
2005 2006 2005-
Service 2006 1981-1983
Station DSN Area Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Total |Baseline @

11th Ave. Nw @ 004 North 0.04 <0.01 | <0.01 | <0.01 | <0.01 0.26 2.46 4.21 0.48 <0.01 | <0.01 <0.01 7.45
30th Ave. NE 049 North <0.01 | <0.01 | <0.01 | <0.01 | <0.01 | <0.01 <0.01 <0.01 <0.01 | <0.01 | <0.01 <0.01 <0.01 <1
3rd Ave. W 008 North <0.01 | <0.01 | <0.01 | <0.01 | <0.01 0.20 3.80 5.65 0.07 <0.01 0.03 <0.01 9.75 106
53rd Ave. SW 052 Alki <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <1
63rd Ave. PS 054 Alki <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 10
\8/\t/r'1 G\i;(:éiiilil Way 040 South <0.01 | <0.01 | <0.01 | <0.01 | <0.01 | <0.01 <0.01 <0.01 <0.01 | <0.01 | <0.01 <0.01 <0.01 8
Alaska St., SW ® 055 Alki <0.01 | <0.01 | <0.01 | <0.01 | <0.01 | <0.01 <0.01 <0.01 <0.01 | <0.01 | <0.01 <0.01 <0.01 <1
Ballard 003 North <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 0.03 0.05 <0.01 <0.01 <0.01 <0.01 0.08 95
Barton St. 057 Alki <0.01 | <0.01 0.04 <0.01 | <0.01 | <0.01 0.19 0.14 <0.01 0.94 0.04 <0.01 1.35 8
Belvoir 012 North <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <1
Brandon St. 041 South 1.48 <0.01 | <0.01 | <0.01 2.31 6.67 1.98 3.38 0.98 <0.01 | <0.01 <0.01 16.80 64
Canal St. 007 North <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 1
Chelan Ave. 036 South <0.01 | <0.01 | <0.01 | <0.01 | <0.01 | <0.01 0.32 0.72 <0.01 | <0.01 | <0.01 <0.01 1.03 61
Denny Way © 027a South <0.01 | <0.01 | <0.01 | <0.01 | <0.01 | <0.01 0.87 0.17 0.03 <0.01 | <0.01 <0.01 1.07 502
Dexter 009 North 0.03 <0.01 | <0.01 0.04 0.11 0.79 2.48 1.35 0.87 0.50 <0.01 0.03 6.21 24
Duwamish P.S., W. 034 South <0.01 | <0.01 | <0.01 | <0.01 | <0.01 | <0.01 0.23 <0.01 <0.01 | <0.01 | <0.01 <0.01 0.23 <1
Duwamish P.S., E. 035 South <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 1.01 <0.01 <0.01 <0.01 <0.01 <0.01 1.01
Hanford 031/2 South 0.46 <0.01 | <0.01 | <0.01 1.82 13.64 30.58 67.50 3.69 0.01 0.61 <0.01 118.33 644

(HHa:;?(;?d#é Rainier) ® NM NM NM NM NM NM NM NM NM NM NM NM NM

Hanford #2 0.46 <0.01 | <0.01 | <0.01 1.82 13.64 30.58 67.50 3.69 0.01 0.61 <0.01 118.33
Harbor Ave. 037 South <0.01 | <0.01 | <0.01 0.15 1.16 <0.01 1.11 10.03 <0.01 | <0.01 | <0.01 <0.01 12.45 36
Henderson ® 045 South <0.01 | <0.01 | <0.01 | <0.01 | <0.01 | <0.01 <0.01 <0.01 <0.01 | <0.01 | <0.01 <0.01 <0.01 15
Kingdome 029 South NM NM NM NM NM NM NM NM NM NM NM NM NM 90
King Street 028 South 0.17 <0.01 | <0.01 0.03 <0.01 1.89 7.32 14.52 0.95 0.45 0.45 0.02 25.81 55
Lander Il St. 030 South <0.01 | <0.01 | <0.01 | <0.01 | <0.01 3.63 34.65 49.19 7.02 1.05 <0.01 <0.01 95.54 143
Magnolia, S. ® 006 South 1.39 <0.01 1.20 <0.01 1.75 9.93 15.59 29.26 1.81 0.95 <0.01 <0.01 61.89 14
Marginal Way, E. 043 South <0.01 | <0.01 | <0.01 | <0.01 | <0.01 | <0.01 <0.01 <0.01 <0.01 | <0.01 | <0.01 <0.01 <0.01 <1
Matthews Park 018 North <0.01 | <0.01 | <0.01 | <0.01 | <0.01 | <0.01 <0.01 <0.01 <0.01 | <0.01 | <0.01 <0.01 <0.01 <1
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2005 2006 2005-
Service 2006 1981-1983
Station DSN Area Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Total |Baseline @
Michigan 039 South <0.01 | <0.01 | <0.01 | <0.01 0.48 <0.01 1.40 2.40 0.08 <0.01 | <0.01 <0.01 4.36 190
Michigan, W. 042 South <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 0.26 1.55 <0.01 <0.01 <0.01 <0.01 1.81 2
MLK Jr. Way ® 013 South <0.01 | <0.01 | <0.01 | <0.01 | <0.01 | <0.01 <0.01 <0.01 <0.01 | <0.01 | <0.01 <0.01 <0.01 60
Montlake 014 North <0.01 | <0.01 | <0.01 1.15 <0.01 0.40 <0.01 <0.01 <0.01 | <0.01 | <0.01 | <0.01 1.55 32
Murray Ave. 056 AlKi <0.01 <0.01 0.38 <0.01 0.18 <0.01 5.67 3.54 5.87 <0.01 <0.01 <0.01 15.64 6
Norfolk St.© 044 South <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 39
North Beach ® @ 048a North 0.05 <0.01 <0.01 <0.01 <0.01 0.03 0.13 0.53 <0.01 <0.01 <0.01 <0.01 0.74 6
North Beach® ©@ 048b North 0.37 <0.01 <0.01 <0.01 <0.01 <0.01 0.04 0.14 <0.01 <0.01 <0.01 <0.01 0.55
Pine, E St. 011 North <0.01 | <0.01 | <0.01 | <0.01 | <0.01 | <0.01 <0.01 <0.01 <0.01 | <0.01 | <0.01 | <0.01 <0.01 <1
Rainier Ave. 033 South <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <1l
Terminal 115 ® 038 South <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 0.73 3.15 <0.01 <0.01 <0.01 <0.01 3.88 2
University 015 North <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 11.37 29.50 2.02 <0.01 <0.01 6.38 49.28 126
Total 4.00 0.00 1.62 1.36 7.81 37.44 122.22 226.99 24.34 3.93 1.12 6.43 436.79 2339.0
2005-2006 Partially Treated CSO volumes
from CSO Treatment Facilities

Alki Plant 051 Alki <0.01 | <0.01 | <0.01 | <0.01 | <0.01 | <0.01 <0.01 33.6 <0.01 | <0.01 | <0.01 | <0.01 33.6
Carkeek Plant 046 North <0.01 | <0.01 | <0.01 | <0.01 | <0.01 | <0.01 <0.01 22.99 <0.01 | <0.01 | <0.01 | <0.01 22.99
Elliott West ® 27b South <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 66.8 <0.01 <0.01 <0.01 <0.01 66.8
Henderson/Norfolk @ 044" South <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01

(baseline is hizsot%?ifglogvz‘:‘;’g:'i'nAixirhaegs 151 | 088 | 0.32 1.05 | 242 | 418 6.77 10.01 2.64 170 | 2.04 1.33 34.86 37

(N)M = not monitored
a,

}‘éjture conditions.

Portable flow meters; not currently monitored by CATAD.

(©)

The Kingdome site had portable meters at the overflow weir, but we could not access the overflow structure to maintain the meters due to railroad construction.

Baselines for CSO volumes will occasionally be revised as improvements are made to the computer modeling system to provide more accurate projections on historical and

@ The North Beach Pump Station has two outfalls. A 16” outfall (48b) from the wet well and 30" (48a) outfall from the inlet trunk. The 30" outfall discharges on the beach and
the 16" outfall discharges further out in Puget Sound.

© We are purchasing a new flow meter specifically for this site.

0 “Poorly treated” discharges from the treatment tunnel, or untreated discharges from the Denny Regulator, together may occur once per year on average.

@ “Poorly treated” discharges from the treatment tunnel, or untreated discharges from the Norfolk Regulator, together may occur once per year on average.
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Figure 2. Annual CSO Volume versus Total Rainfall (1987 through 2006)

2.2.2 Untreated CSO Frequencies

As shown in Table 7, there were a total of 217 untreated CSO events in 2005-2006 (159 events
in the South Service Area; events in the 53 North Service Area; and 15 events in the Alki Service
Area). 217 untreated CSO events represent a 54 percent reduction in frequency over the 1981-
1983 baseline of 471 overflows.

The modified NPDES permit requires that the County provide the 5-year moving average of
untreated CSOs at controlled facilities, identified in the permit as the Carkeek CSO Treatment
Plant, Alki CSO Treatment Plant, Elliott West CSO Control Facilities, and Henderson /Norfolk
CSO Control Facilities. For the wet seasons during the period from June 2000 through May
2005, the following average of partially treated discharges were reported for the purposes of
calculating compliance with average annual total suspended solids percent removal and
settleable solids permit limits:

e Carkeek CSO Treatment Plant—Iless than 1 event per year

e Alki CSO Treatment Plant—Iess than 1 event per year

o Elliott West CSO Treatment Facility—The Denny Way CSO discharged 7 untreated events.
e Henderson/Norfolk CSO Treatment Facility—has not yet discharged

2005-2006 Annual Report, King County CSO Control Program 19



Section 2. Summary of CSO Volumes and Frequencies

Table 7. 2005—2006 Untreated CSO Event Frequency Summary

(based on a 24-hour inter-event interval)

2005 2006 2005—
Service 2006 1981-1983
Station DSN Area Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Total Baseline @
11th Ave. Nw @ 004 North 1 0 0 0 0 2 3 6 2 0 0 0 14 16
30th Ave. NE 049 North 0 0 0 0 0 0 0 0 0 0 0 0 0 <1
3rd Ave. W. 008 North 0 0 0 0 0 1 1 5 1 0 1 0 9 17
53rd Ave. SW 052 Alki 0 0 0 0 0 0 0 0 0 0 0 0 0 <1
63rd Ave. PS 054 Alki 0 0 0 0 0 0 0 0 0 0 0 0 0 2
8th Ave./W. Marginal Way 040 South 0 0 0 0 0 0 0 0 0 0 0 0 0
Alaska St. SW ® 055 Alki 0 0 0 0 0 0 0 0 0 0 0 0 0
Ballard 003 North 0 0 0 0 0 0 1 2 0 0 0 0 3 13
Barton 057 Alki 0 0 1 0 0 0 2 2 0 3 1 0 9 9
Belvoir 012 North 0 0 0 0 0 0 0 0 0 0 0 0 0 <1
Brandon St. 041 South 2 0 0 0 2 6 3 9 2 0 0 0 24 36
Canal St. 007 North 0 0 0 0 0 0 0 0 0 0 0 0 0 <1
Chelan 036 South 0 0 0 0 0 0 1 2 0 0 0 0 7
Denny Way ¢ 027a South 0 0 0 0 1 0 2 2 1 0 0 0 32
Dexter 009 North 1 0 0 1 1 2 3 3 2 1 0 2 16 15
Duwamish P.S., W. 034 South 0 0 0 0 0 0 1 0 0 0 0 0 <1
Duwamish P.S., E. 035 South 0 0 0 0 0 0 1 0 0 0 0 0 <1
Hanford (total) 031/2 South 1 0 0 0 1 5 2 6 2 1 1 0 19 58
Hanford #1
(Hanford @ Rainier) ®® NM NM NM NM NM NM NM NM NM NM NM NM NM
Hanford #2 1 0 0 5 2 19
Harbor Ave. 037 South 30
Henderson ®© 045 South 0 0 0 0 0 0 0 0 0 0 0 12
Kingdome® 029 South NM NM NM NM NM NM NM NM NM NM NM NM NM
King Street 028 South 1 0 0 1 0 6 4 1 1 1 1 22 16
Lander Il St. 030 South 0 0 0 0 0 2 2 3 1 0 0 14 26
Magnolia, S. ® 006 South 2 0 1 0 3 6 4 10 1 1 0 0 28 25
Marginal, E. 043 South 0 0 0 0 0 0 0 0 0 0 0 <1
Matthews Park 018 North 0 0 0 0 0 0 0 0 0 0 0 <1
Michigan St. 039 South 0 0 0 0 1 0 1 3 1 0 0 0 6 34
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2005 2006 2005—
Service 2006 1981-1983
Station DSN Area Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Total Baseline @
Michigan, W. 042 South 0 0 0 0 0 0 1 2 0 0 0 0 3 5
MLK Jr. Way ®© 013 South 0 0 0 0 0 0 0 0 0 0 0 0 0 16
Montlake 014 North 0 0 0 1 0 1 0 0 0 0 0 0 2
Murray Ave. 056 Alki 0 0 1 0 1 0 3 2 1 0 0 0 8
Norfolk St. @ 044 South 0 0 0 0 0 0 0 0 0 0 0 0 0 20
North Beach Inlet ©©@ 048a North 1 0 0 0 0 2 1 3 1 0 0 0 8 18
North Beach Wet Well ®© 048b North 1 0 0 0 0 0 2 3 1 0 0 0 7 18
Pine, E St. 011 North 0 0 0 0 0 0 0 0 0 0 0 0 0 <1
Rainier Ave. 033 South 0 0 0 0 0 0 0 0 0 0 0 0 0 <1
Terminal 115 ® 038 South 0 0 0 0 0 0 1 2 0 0 0 0 3 4
University 015 North 0 0 0 0 0 0 1 3 1 0 0 1 6 13
Total 10 0 3 4 11 33 41 79 21 9 4 4 217 471
2005-2006 Partially Treated Events from CSO
Treatment Facilities
Alki Plant 51 Alki 0 0 0 0 0 0 0 1 0 0 0 0 1
Carkeek Plant 46 North 0 0 0 0 0 0 0 1 0 0 0 0 1
Elliott West® 27b North 0 0 0 0 0 0 0 1 0 0 0 0 1
Henderson/Norfolk @ 0449 South 0 0 0 0 0 0 0 0 0 0 0 0 0
2005-2006 Rainfall Average
(baseline is historical average ininches) | 1.51 0.88 0.32 1.05 2.42 4.18 6.77 10.01 2.64 1.70 2.04 1.33 34.86 37

NM = not monitored

@ Baselines for CSO volumes will occasionally be revised as improvements are made to the computer modeling system to provide more accurate projections on historical and
future conditions.

® Portable flow meters; not currently monitored by CATAD.

© The Kingdome site had portable meters at the overflow weir, but we could not access the overflow structure to maintain the meters due to railroad construction.

@ The North Beach Pump Station has two outfalls. A 16” outfall (48b) from the wet well and 30" (48a) outfall from the inlet trunk. The 30" outfall discharges on the beach and
the 16" outfall discharges further out in Puget Sound.

© we are purchasing a new flow meter specifically for this site.

® “Poorly treated” discharges from the treatment tunnel, or untreated discharges from the Denny Regulator, together may occur once per year on average.

@«poorly treated” discharges from the treatment tunnel, or untreated discharges from the Norfolk Regulator, together may occur once per year on average.
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2.3 Annual Treated CSO Events

This section provides information on the frequency and volume of CSOs discharged from the
West Point Treatment Plant; Alki and Carkeek CSO Treatment Plants; and the Elliot West and
Henderson/Norfolk CSO Treatment Facilities—the King County facilities that provide primary
treatment of CSOs.

2.3.1 West Point Treatment Plant

In addition to secondary treatment of up to 300 mgd of
base wastewater flows (defined as 2.25 times the
average wet-weather flow of 133 mgd), the West Point
Treatment Plant provides CSO treatment (equivalent to
primary treatment) for flows between 300 mgd and the
peak of 440 mgd. Combined sewer flows that would
otherwise overflow at points around the combined
system are transferred to the West Point Treatment
Plant. After receiving CSO treatment, these flows are
mixed with secondary effluent for disinfection,
dechlorination, and discharge from the deep marine
outfall. The resulting effluent must meet secondary effluent quality limits.

e il

/est Point Treatment Plant

Table 8 shows the months CSO treatment occurred and the volumes of flow receiving CSO
treatment for the month. For the 2005-2006 CSO year, there were 32 occurrences totaling
546.98 MG of treated CSO discharges from West Point.

Table 8. West Point Annual CSO Treatment Summary

Date Treated CSO (MG)
June 2005 0
July 2005 0
August 2005 0
September 2005 0
October 2005 14.89
November 2005 66.4
December 2005 87.65
January 2006 323.62
February 2006 21.72
March 2006 7.50
April 2006 10.30
May 2006 0
Annual Volume receivin
CSO treatment k 546.98
Days with CSO treatment 32 days
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2.3.2 Alki CSO Treatment Plant

Starting January 1, 2006, additional permit limits went
into effect for total residual chlorine and fecal coliform.
January 2006 was the first time that dechlorination was
practiced at the Alki CSO treatment Plant. All
disinfection and dechlorination permit conditions were
met during the month, though there were challenges
with both the hypochlorite and dechlorination systems
during the last storm.

= Y 3
P A

The total volume of treated CSO discharged from the e

Alki CSO Treatment Plant was 39.2-MG during four Alki CSO Treatment Plant
events. Discharge effluent limits were met.

More detailed information about the Alki CSO Treatment Plant is in Appendix A of this report.

2.3.3 Carkeek CSO Treatment Plant

In 2006, a dechlorination system was designed and
installed at Carkeek CSO Treatment Plant to meet the
new residual chlorine limits. The hypochlorite dosage
controls were modified to meet the new fecal coliform
limits. The improved disinfection system and the newly
installed dechlorination system worked well in meeting
the permit compliance for the effluent fecal coliforms
and the effluent residual chlorine.

During this reporting period, there were six discharge

events at the Carkeek CSO Treatment Plant. The total Carkeek CSO Treatment Plant

discharge volumes for the reporting period was 54.72 MGD. Discharge effluent limits were met.

More detailed information about the Carkeek CSO Treatment Plant is in Appendix B of this
report.

234 Elliot West CSO Treatment Facilities

The Elliot West CSO Treatment Facilities began —
operation in May of 2005. While some refinements in e

the operating protocols remain to be done to achieve full /m*
control at Denny and Dexter Regulators, much has been
accomplished. Of the volume of CSO to be managed at
the Mercer/Elliott West facilities 38.4 percent was
captured and received full secondary treatment,

61.4 percent received primary treatment and _
disinfection, and only 0.2 percent was discharged Elliott West CSO Control Facility

untreated at Denny regulator. The number of untreated
discharges went from 32 per year to just seven small ones. At Dexter Regulator, the number of
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events was unchanged, but they were very small in volume. Seventy-four percent of the volume
that had previously discharged untreated at Dexter now received full secondary treatment.

During this reporting period, there were eight discharge events from the Elliott West CSO
outfall. The total discharge volumes for the reporting period was 315.6 MGD. Discharge effluent
limits were not met.

During the first year of operating these CSO facilities King County faced several challenges - not
unexpected for such large and complex systems. The seasonal and intermittent operation of these
facilities prolongs the commissioning period. A large hurdle to effective operations was the
substantial amounts of dry weather flows entering the Mercer Storage and Treatment Tunnel.
These flows were reducing the tunnel's storage capacity for the CSO flows by 1-2 million
gallons, causing pump damage and complicating treatment compliance. Determining when a true
CSO treatment event started and stopped could only be estimated. Investigation by King County
determined that these dry weather flows resulted from extensive sedimentation of the City of
Seattle’s sewers upstream of the tunnel, causing base flows to backup and overflow into the
tunnel. To correct this, the City of Seattle conducted an extensive pipeline cleaning — this is
described in Section 1.3.2.

A number of items concerning the operation of these CSO control facilities were identified for
improving regulatory compliance and all were addressed or are being addressed by King County
staff. For a complete list of corrective measures to date see Appendix C. Now that the base flow
problem has been resolved, further adjustments will be considered and implemented to achieve
optimal CSO treatment.

More detailed information about the Elliot West CSO Control Facilities is in Appendix C of this
report.

2.3.5 Henderson/Norfolk CSO Control Facilities

The facilities began operation in May 2005.

During this reporting period the treatment tunnel did not
need to operate, and there were no discharge events from
any of the facilities controlled by this project. One-
hundred percent of the volumes that previously
discharged untreated at those CSOs was captured and
received full secondary treatment and disinfection. While
it appears the project was successful, it will require the
return of a more normal rain pattern to fully assess Inlet Structure to the Henderson CSO
effectiveness. As a result, little startup experience with Storage/Treatment Tunnel

the tunnel facilities has been gained. Limited problems

encountered with the new system included automatic control settings and an electrical short in a
control panel in the inlet regulator station and incorrect setpoints at some locations. These
problems have been corrected.

More detailed information about the Henderson/Norfolk CSO Control Facilities is in Appendix
D of this report.
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Appendix A
Alki CSO Treatment Plant Annual Report
June 2005- May 2006

This report summarizes the performance and operation of the Alki CSO Treatment Plant during
the June 2005-May 2006 reporting year. This document constitutes the sixth annual report of
the Alki CSO Treatment Plant since converting from a primary treatment plant.

The plant currently operates under Washington State Department of Ecology permit number
WA-0029181-1 issued to the West Paoint Treatment Plant, effective January 1, 2004 to
December 31, 2008. Under this permit, there are interim and final permit criteria to be met.
Interim permit parameters are effective January 1, 2004 through December 31, 2005. Starting
Jan. 1, 2006, additional permit limits for total residual chlorine and fecal coliform went into effect.
Table 1 summarizes the interim and final permit limits for the Alki CSO Treatment Plant.

Table 1. Alki CSO Treatment Plant Permit Limits (January 1, 2004 to December 31, 2008).

Parameter Discharge Limits Discharge Limits® Discharge Limits®
(Monthly) (Yearly Average) | (Long-term Average)
Effective Jan. 2004 — Dec. 2008
Suspended Solids Removal, %° NA 50% NA
Settleable Solids, ml/l/hr 1.9 Max per event 0.3 NA
Number of Events per year NA NA 29
Discharge VVolume, million gallons/yr NA NA 108

% The yearly limitations will be calculated using per-event data points. Data shall be collected and reported on a schedule
concurrent with the annual CSO report, June 1 to May 31, to include the entire wet season for purposes of determining
compliance with these limitations.

b Long-term average will be calculated using data collected over a full permit cycle. Data shall be collected and reported for
the period of the permit cycle prior to permit renewal.
¢ The total removal efficiency for TSS is to be calculated on a mass balance basis as the percent of solids captured at the CSO

Treatment Plant and then permanently removed at the West Point Treatment Plant based on the estimated removal
efficiency at West Point.

Effective Jan. 2006 — Dec. 2008

Fecal Coliform, cfu/100-mL 1700/100 NA NA
Average Monthly Maximum Daily °
Total Residual Chlorine, ug/L NA 290

d - - - - - -
The maximum daily effluent concentration determined from a continuous measurement is calculated as the average of the
pollutant concentrations measured over the day.

There were four filling and discharging events at the Alki CSO Treatment Plant between June
2005 and May 2006. One event occurred at the end of Dec. 2005 and the other three occurred
throughout January 2006. Rainfall from the middle of Dec. 2005 to the end of January 2006
was extreme. January 2006 was the second wettest January on record with 11.65-inches of
rain; the historic average for January is 5.1-inches. In fact, the rainfall from Dec. 18, 2005 to
Jan. 31, 2006 totaled 18.2-inches. Record flows were treated at both the West Point and South
Plant Treatment Plants in January 2006.
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Table 2 summarizes the permit performance of the Alki CSO Treatment Plant over the past
reporting year. Performance is presented for all discharge events as well as for all the “treated”
discharge events. The last event of the year (Jan. 29, 2006) has been designated as the “one
untreated discharge event”. The Alki CSO Treatment Plant complied with all applicable
discharge permit conditions in 2005-06. Table 3 compares the annual performance from this
past year to the previous six years.

Table 2. Alki CSO Treatment Plant Permit Performance in 2005-06

Parameter All Discharge | All “Treated” Permit
Events Discharge Conditions
Events
Number of Events per year 4 3 29
Avg. Volume per year, million gallons 59.8 25.8 108
Settleable Solids, Avg. Annual, ml/I/hr 0.3 0.3 0.3
Settleable Solids, Max per Event, ml/I/hr 1.9 0.7 1.9
Suspended Solids Removal, Annual 46% 57.1% 50%
Fecal Coliform, Geometric Mean, cfu/100-mL? >65 19 1700
Total Residual Chlorine, Max Daily, ug/La 40 40 290

& The fecal coliform and total residual chlorine permit limits went into effect Jan. 1, 2006.

Table 3. Alki CSO Treatment Plant Operating Data, Oct. 1999 - May 2006

Year Avg. TSS Average Discharge Discharge *once per year
mg/l, or Avg. | Settleable Volume per Events per untreated event
TSS removal Solids, Year, MG Year
%° ml/l/hr
Limit 60 mg/l or 0.3 ml/l/hr 108 29
50%
Oct 99 — May 00 26 0.15 4.0 2 No events removed
Jun 00 — May 01 No filling or discharge events
Jun 01 — May 02 36 0.26 59.8 6 12/13/02 removed from
avg. TSS and settleable
solids calculation.
Jun 02 — May 03 33 <0.1 9.8 2 No events removed
Jun 03 — Dec 03 44 0.14 36.9 2 No events removed
Jan 04 - May 04 41 % 0.15 8.6 2 No events removed
Jun 03 — May 04 40 % 0.13 34.0 3 Nov-03 event removed
from TSS calculation
Jun 04 — May 05 41 % 0.2 20.4 1 No events removed
Jun 04 — May 05 82 %" NA NA 0 January event removed
Jun 05— May 06 56.7 % 0.3 39.2 3 Jan. 29 event removed
Jun 05— May 06 46.0 % 0.3 59.4 4 No events removed

a 50% minimum TSS removal replaced 60 mg/L maximum TSS permit limit on Jan. 1, 2004

b Besides the one discharge event in 04-05 which was designated as “untreated:, there was another filling event
with a TSS removal equal to West Point’s TSS removal that day = 82%
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A total of 59.4-million gallons (MG) was discharged from the Alki CSO Treatment Plant to Puget
Sound during the four storms. The total volume of treated CSO discharged from Alki was 25.8-
MG (i.e., when the last storm is designated as an untreated event). These totals are well under
the 108 MGD annual limit. The four discharge events (or three when we consider the one
“untreated event”) are also well under the limit of 29 times per year. The West Seattle Tunnel
was full during all events with the West Seattle Pump Station pumping 18-19 mgd.

CSO is pumped from the 63™ Avenue Pump Station to the Alki CSO Treatment Plant. The
pump station contains three duty pumps (which allows variable speed) and three storm pumps
(fixed speed). The three duty pumps were not available this year since they were in the process
of having their drives replaced. Instead, the storm water pumps were used to send flow to Alki.
These constant-speed pumps are each rated at about 15 mgd, and operate in a fill-n-draw
mode. The fill-n-draw operation tends to send waves of flow through Alki, making it difficult to
optimize chemical addition. Plant flows peaked above 45-mgd during all storm events.

All six primary tanks were in operation throughout the events (and empty before each), along
with their sludge collectors, sludge pumps and scum sprays. The sludge pumps operated
continually through the events, collected sludge to the West Seattle Tunnel. The primary tanks
were emptied in the middle of the Jan. 9-13 event when there was a lull in the storm fronts and
pumped back to West Point

Alki's effluent settleable solids averaged 0.3 ml/L/hr during the reporting year with a maximum
concentration for an event of 0.7 ml/L/hr. Both of these values comply with permit conditions:
0.3 ml/L/hr annual average and 1.9 ml/L/hr maximum allowable per event.

The calculation of suspended solids (TSS) removal over the past year is shown in Table 4. TSS
removal averaged 46% when data from all events are included. TSS removal averaged 57.1%
when the January 29 storm is designated as the one untreated discharge. The TSS removal
calculation is based on mass of TSS entering Alki, discharged from Alki, and Alki TSS
discharged from West Point. The Alki TSS discharged from West Point is based on West
Point’'s monthly average TSS removal.

Table 4. Suspended Solids Removal, 2005-2006

No. of | Alki Inf | Alki Eff | Alki Alki TSS | WP Alki TSS | Overall
Inflow TSS, Ibs | TSS, Ibs | TSS to WP, TSS as WP TSS
Event Rem Ibs Rem % | Eff, Ibs Rem %
Event Date %
Dec. 24-25 1 9,107 5,141 43 3,966 94 238 41
Jan5 -6 2 6,976 2,072 70 4,904 88 588 62
Jan 9-13 3 17,270 4774 72 12,497 88 1,500 64
Jan 29 4 18,054 12,804 29 5,251 88 631 26
Total/Avg. 4 Total 51,408 24,790 52 26,618 2,956 46%
Total/Avg if
Jan 29 storm - 5 ) 33,353 | 11,987 | 64% | 21,367 2326 |  57.1%
designated
“untreated”
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Starting Jan. 1, 2006, additional permit limits went into effect for total residual chlorine and fecal
coliform. January 2006 was the first time that dechlorination was practiced at the Alki CSO
Treatment Plant. Table 5 summarizes the performance of Alki’'s disinfection and dechlorination
systems during January 2006. 2006 was the first year CI2 and FC requirements were imposed
on this facility. The hypochlorite and bisulfite volumes are shown to indicate the type of dosing
required for disinfection and dechlorination. All disinfection and dechlorination permit conditions
were met during the month (see Table 2), though there were challenges with both the
hypochlorite and dechlorination systems during the last storm event.

To achieve an adequate chlorine contact time, Hypochlorite (4%) solution was injected into the
42-inch influent force main at 63 Ave. Pump Station to provide disinfection. The hypochlorite-
dosing pump started automatically and was flow-paced based on Alki influent flow. The
average hypochlorite doses ranged from 4.6 mg/L to 6.7 mg/L as Cl, based on the volume of
hypochlorite used in an event. This dose range compares well with doses needed at Alki when
it was a primary treatment plant. The hypochlorite dose during the last event only averaged 1.8
mg/L as Cl, because of problems with the hypochlorite pump.

Bisulfite solution (38%) was dosed into the end of the chlorine contact channel through a
diffuser. The bisulfite pump started automatically and could be flow-paced based on the Alki
effluent flow. Occasionally operators needed to adjust the bisulfite dose manually.
Modifications continue to the dechlorination facilities and to provide a greater level (or range) of
control and operation.

Table 5. Disinfection & Dechlorination Performance, 2005-2006

Date 4% 38% CI2 residual - CI2 residual — Fecal Coliforms
NaOCl NaHSO3 Prim. Tank Inlet | Final Effluent — (cfu/100mls)
(gallons) | (gallons) - Grab (ug/L) Grab (pg/L)

01/05-06 803 29 1600@2020hrs 30@2020hrs 102@2020hrs

01/09-10 2315 77 2200@0025hrs 10@0025hrs 34@0025hrs
660@0750hrs 10@0750hrs 6 @0750hrs

01/11 845 15 1880@2340hrs 40@2340hrs 10@2340hrs

01/12-13 1014 9 650@2305hrs 0@2305hrs 6@2305hrs

01/29-30 1175 38 420@2020hrs 40@2020hrs >2000@2020hrs
420@0325hrs 20@0325hrs >2000@0325hrs

As mentioned, there were challenges with both the hypochlorite and dechlorination systems
during the last storm event of January. The hypochlorite dosing pump mechanically failed during
the event. A back-up pump was put into service though with limited capacity. The bisulfite
pump failed to start automatically. It was soon started manually by operations staff. The failure

to start was related to a PLC problem.

The loss of the hypochlorite pump was only one factor in the fairly high fecal coliform counts of
Jan. 29. The other factor was the fact that bisulfite was mistakenly moved to the influent
channel (of the primary clarifiers) before the start of the event. Thus, the initial flow of
chlorinated influent was neutralized before it had been disinfected sufficiently. The result was
>2000 cfu/100-mL fecal coliform values. The bisulfite in the influent channel came from Alki's
bisulfite storage tank, which needed to be emptied to accept the next trucker load of bisulfite

2005-2006 Annual Report, King County CSO Control Program



solution. Staff has developed a procedure for moving excess bisulfite completely to the West
Seattle Tunnel to avoid this mishap in the future.

Equipment and Operational Activities

Considerable effort was put into preparing the Alki CSO Treatment Plant for the new coliform
and chlorine residual requirements over the past reporting system. Below is a list of actions
taken over this past year:

e Relocated hypochlorite injection point to six diffusers in the 63" Ave. Pump Station, allowing
significant more contact time (force mains approx. 2 city blocks distance to head works.) Dosing
points will be at the convergence of the North and South Inlet overflows wet wells.

e Successfully leak-tested the abandoned water line from Alki CSO treatment Plant to 63" Ave. Pump
Station that will convey hypochlorite to 63" Ave. Pump Station diffusers.

e A hydraulic test found the existing hypochlorite pumps were unable to pump adequate hypochlorite to

63" Ave. Pump Station diffusers. A larger-capacity pump (15 gpm) was installed in May 2006. During
the interim, the existing pumps (8 gpm) were used to pump hypochlorite to the influent force main,

which is the current practice. The new pump is capable of pumping enough hypochlorite to reach the

desired dose of 10 mg/L. Backup pumping capacity will be provided in the future.

e Installed an additional Hach CL17 chlorine analyzer to monitor residual just as it enters the plant (i.e.,
downstream of the bar screens). Two submersible pump heads (allows flexibility if one bar screen
out of service) installed to pump to analyzer.

e Bar screen Hach CL17 analyzer was consistently fouled by precipitate on analyzer light-cell, and
plugging of the Y-strainer. Staff will evaluate the use of another indicator for example amperometric
or oxidation-reduction potential (ORP) electrode and relocated this analyzer for hypochlorite and/or
bisulfite control.

e Moved the existing post-chlorination chlorine-analyzer suction point to the clarifier collection channel,

i.e., just prior to the new bisulfite diffuser. Measures chlorine just prior to dechlorination for controlling

bisulfite dosing-pumps. Staff evaluating moving analyzer closer to suction point for better control for
better control of chemical dosing.

e Installed a stainless steel 500 gallon tank for NaHSO3 (bisulfite) storage and an additional chemical

feed pump to inject NaHSO; through existing post chlorination diffuser. Will be ordering and installing

an additional tank.

e Added stop-logs on top of clarifier overflow channel to prevent short- circuiting around bisulfite
injection point. Lowered overflow weir to Puget Sound to minimize short-circuiting.

e A successful mechanical test was performed in October of the bisulfite pumps and sampling pumps
for the newly installed headwork’s chlorine analyzer. Dye was put in bisulfite tank so diffusers could
be checked.

e Variable frequency drives of duty pumps at 63" Ave. Pump Station were replaced over this reporting
system. Three fixed-speed “storm” pumps were available for operation, each capable of pumping 15
MGD.
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e A hydraulic test of the 63" Ave. Pump Station fixed-speed pumps was conducted on November 17.
Flow was backed up, and the fixed-speed pumps were ran one at a time and together for
approximately three hours. The West Seattle tunnel was not used for storage to run this test.
Operators checked existing filling sequence of the clarifiers, ran hypochlorite pumps and chlorine
analyzer sampling pumps.

e Immersion heater installed in bisulfite tank and heat-tracing installed on bisulfite feed line to prevent
crystallization during cooler weather. This work was completed in Dec. 2005.

e Control strategies were drafted and plc programs yet to be loaded to provide the following operational
controls:

e Hypochlorite control is flow-proportioned to meet a set dose, and trimmed by chlorine residual
measurement at the bar screen room analyzer. Installing an amperometric residual chlorine
analyzer during last quarter of 2006.

e Bisulfite control is based on a feed-forward residual measurement at the end of the clarifier,
proportioned to flow, and trimmed by residual at outfall pending improved operation of analyzer at
end of clarifiers.

e Alarms sent to South Plant control for bisulfite pump or immersion heater failure

e Data acquisition into plant’s new historian and existing Forney checked for accuracy and
completeness to document compliance, optimize plant performance and track costs. Real-time
data-trends available from South Plant’'s Forney DCS system were used for monitoring the
performance of the Alki Plant.

It was our hope to thoroughly test the operational strategies of the chlorination and the
dechlorination system this past year. However, some of that plan was hampered by the limited
capacity and control of the pumps in the 63 Ave. Pump station. In August 2005, King County
started the electrical upgrade project at the 63 Ave. Pump Station. The project replaced
variable frequency drives and electrical switchgear, increased pumping capacity and improved
ventilation and lighting.

Construction was essentially completed on the 63™ Ave. Pump Station in April 2006. 63™ Ave.
Pump Station sends CSO flows to the Alki CSO plant for treatment. The three main duty pumps
were rebuilt. They received new impellors and rotating assemblies while retaining their existing
volutes. New motors were installed on all three pumps while one pump (Pump 1) received a
new variable frequency drive (VFD). In other words, Pump 1 is a variable flow pump while
Pumps 2 and 3 are fixed speed pumps. Each of the three lead pumps is rated at 50,000 gpm.
Pump 1 will be the lead duty pump. Pump 2 (and then Pump 3) will only operate when the flow
exceeds the capacity of Pump 1. Pumps 4, 5, 6, are the annex pumps or storm water pumps
and will operate in “standby mode” and only operate if the level in wet well reaches 101.5 feet
with the lead pumps running.

In April 2006, Operators started a 30-day commissioning period on the upgraded pump station
on April 27. During this commissioning, the renovated pumps are operated to send wastewater
to the Alki CSO plant without discharging. Pumping continues until several primary clarifiers are
filled. These tanks are then drained to the West Seattle Tunnel for ultimate treatment at West
Point.
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During the week of May 12th installation of the new hypochlorite pump was completed. This
larger capacity hypochlorite pump is designed to inject disinfectant through diffusers into the wet
well at the pump station increasing the effective contact time. This pump will deliver 9 gallons
per minute at 50% output, or dose up to 9 mg/l at 60 MGD with a 4% hypochlorite solution.
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Appendix B
Carkeek CSO Treatment Plant Annual Report
June, 2005- May, 2006

This document constitutes the ninth annual report of the Carkeek plant as a CSO Treatment
Plant. Carkeek began to operate as a CSO Treatment Plant on November 1, 1994. The
treatment plant currently operates under the permit for West Point Treatment Plant, Washington
State Department of Ecology permit number WA-0029181-1, in effect from January 1, 2004
through December 31, 2008. Effective January 1, 2006, new permit limits for fecal coliform
numbers and residual chlorine for the Carkeek CSO Treatment Plant discharge went into effect.
Dechlorination system was designed and installed at Carkeek to meet the new residual chlorine
limits and the hypochlorite dosage controls were modified to meet the new fecal coliform limits.
The improved disinfection system and the newly installed dechlorination system worked well in
meeting the permit compliance for the effluent fecal coliforms and the effluent residual chlorine.
Also, the raw sewage pump set #1 was replaced with a new pump set during this reporting
period.

Carkeek CSO Treatment Plant permit limits
(effective January 1, 2006 through January 1, 2008)

Parameter Discharge Discharge Discharge Limitations”

Limitations Limitations® (Long-term Average)
(Monthly) (Yearly Average)

Total Suspended Solids 50%

Removal Efficiency®

Fecal Coliform Bacteria 2,800/100 mL NA NA

geometric mean

Settleable Solids, ml/l/hr 1.9 Maximum 0.3 NA

Number of Events per year NA NA 10

Average VVolume per year, NA NA 46 million gallons/year

million gallons

Parameter Average Monthly Maximum Daily®

Total Residual Chlorine NA 490 pg/L

& The yearly limitations will be calculated using per-event data points. Data shall be collected and reported on

a schedule concurrent with the annual CSO report, June 1 to May 31, to include the entire wet season for
purposes of determining compliance with these limitations.

Long-term average will be calculated using data collected over a full permit cycle. Data shall be collected
and reported for the period of the permit cycle prior to permit renewal.

The total removal efficiency for TSS is to be calculated on a mass balance basis as the percent of solids
captured at the CSO Treatment Plant and then permanently removed at the West Point Treatment Plant based
on the estimated removal efficiency at West Point.

The maximum daily effluent concentration determined from a continuous measurement is calculated as the
average of the pollutant concentrations measured over the day.

The annual monitoring period is concurrent with the annual CSO reporting period, June 1 - May
31. This report summarizes the performance and operation of the facility during June 2004 -
May 2005.
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Performance for reporting period June 01, 2005 through May 31, 2006

As of January 1, 2004, Carkeek effluent limits are defined as follows:

e Annual average total suspended solids removal is a minimum of 50%;

e Maximum Settleable solids is limited to 1.9 ml/I/hr or less as a monthly average;
e Settleable solids is limited an annual average of 0. 3 ml/lI/hr or less;

e Monthly geomean of the effluent fecal coliform bacteria count is limited to 2900#/100
ml;

¢ Maximum of the daily averages for the effluent residual chlorine in any given month is
limited to 490 pg/l;

e During the permit cycle, the treatment plant flow limits are an average of 10 events and an
average of 46 million gallons per year, to be averaged over 5 years or the period of the
permit if it were to be extended;

During the June 1, 2005 - May 31, 2006 period, there were 18 inflow events and 6 discharge
events at the Carkeek CSO Treatment Plant. The total inflow and discharge volumes for the
reporting period were 60.54 and 54.72 MGD, respectively. The discharge event on January 8"
through January 17" was excluded in the annual average TSS and Settleable Solids
calculations as the "one untreated discharge event per year" for measuring compliance for
those parameters' respective permit limits. The discharge volume for this event was 22.99 MG.

During this period:

1. The 5-year running average for the discharge events was 5.2 events/year, meeting the
permit limit of 10 events/year;

2. The 5-year running average for the discharge volume was 25.2 MG/year, meeting the permit
limit of 46 MGlyear;

3. The annual average TSS removal was 55.8%, meeting the permit limit of a minimum TSS
removal of 50%, excluding the TSS removal data for the discharge event that occurred
January 8" through January 17", 2006, as "one untreated overflow event per year". The
annual average was 48.3% inclusive of all the discharge events for the year ;

4. The annual Settleable Solids concentration for the discharge events averaged 0.08 ml/I/hr
met the permit limit of 0.3 ml/l/hr, inclusive of all the discharge events.

5. None of the discharge events exceeded the Settleable Solids limit of 1.9 ml/l/hr.

6. New effluent fecal coliform count limit of 2800#/100 ml, as a monthly geomean, went into
effect on January 1%, 2006. For the period January 1 through May 31, 2006, the maximum
monthly average was 32#/100 ml.

7. New effluent residual chlorine limit of 490 pg/l, as a maximum daily average, went into effect
on January 1%, 2006. For the period January 1 through May 31, 2006, the maximum daily
average was 271 pg/l.

Table 1 summarizes the annual performance data for Carkeek CSO Treatment Plant in the last
5 years (through May 31%, 2006).
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Tablel:

Year Discharge Flow per Discharge "once per year
Year, MG Events per Year untreated event"
Limit = 46 MG/YR Limit=10/yr
June 01-May 02 36.26 8 11/27/01
June 02-May 03 3.68 4 None
June 03- May 04 27.19 4 10/20/03
June 04— May 05 4.04 4 8/22/04
June 05— May 06 54.72 6 1/8/06 through 1/17/06
5-year average 25.18 5.2

Operation and Maintenance

After several years of operation it was realized that more flow was arriving at the Carkeek CSO
Treatment Plant than anticipated in design. This higher AWWF meant that the transfer of flow
to WP needed to be increased from 8.4 mgd to 9.2 mgd to meet the agreed-upon transfer of
2.25xADWF. It was also realized that increasing the pumping capacity at Carkeek Pump
Station has a potential of increasing the number and volume of overflows at the11™ Avenue
Overflow Weir. To prevent such a problem, instrumentation was installed at the 11™ Ave.
Overflow Weir to signal potential overflow so the pump station would automatically throttle back
to 8.1 MGD. In October 2003, 11" Ave. Overflow Weir feed back loop control was incorporated
into the PLC controls for the raw sewage pumps at Carkeek Pump Station. The pumping
capacity at Carkeek is reduced to prevent untreated CSO discharges at 11" Ave. When the
second follow pump is enabled (9.2 MGD max. flow), maximum flow will be reduced to 8.1 MGD
if the 11" Ave. weir level reaches 117.96'. If the level drops below 117.96’ for 10 minutes, the
pumps will resume pumping 9.2 MGD. In such a flow scenario, flows at Carkeek Pump Station
above 8.1 MGD will be stored and treated at the plant. This modified pumping regime will
continue until the CSO control project for 11™ Ave. CSO is built.

Pump set 1 replacement project was done during the current reporting period. The new pump
set was delivered during the last week of August 2005. The plug valve on force main was
replaced to facilitate the removal of the old pump set #1 in late September. Pump set #1
replacement work began on October 10" and was commissioned into service early December.
Pump set #1 continued to experience vibrations and shutdowns as a result of vibrations and
high bearing temperatures through January of 2006. It was taken out of service on February 8"
for re-design of the shaft and thrust bearing.

Seal water pump was replaced in October. The barscreen was rebuilt with new drive unit and a
rake and put back into service in August 2005. First deliveries of Sodium Hypochlorite and
Sodium Bisulfite were received on October 14™and October 17", respectively.

Annual refresher training for the off-site crew was given during the first week of October. Both
Influent and Effluent samplers are scheduled to be purged weekly to keep them clean, operable
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and ready for an event. Staff will continue to make improvements in training, planning and
documentation to maintain smooth operation of the Carkeek CSO Treatment Plant.

Carkeek Dechlorination Project:

King County staff finished the design and installation of dechlorination system. A five hundred
gallon double-walled stainless steel tank was installed for storage of 38% bisulfite in the
chemical feed room in the operations building. The chemical feed room has climate controls to
ensure that the bisulfite does not freeze during cold weather. The storage tank is vented to a
caustic impregnated carbon canister and out to the atmosphere. An 8-gal/hour Milton Roy
diaphragm pump was installed for pumping the bisulfite required for dechlorination. A 30 psi C-
2 water line with a solenoid valve supplies dilution water at 15 gpm and is followed by a static
mixer to ensure thorough mixing of bisulfite and water. The post-diluted bisulfite is conveyed
through two-tiered diffuser at the head of the chlorine contact channel to inject bisulfite solution
into the CSO flows during a discharge event.

The bisulfite on/off status is determined the water level in the sedimentation tank and the flow.
The out put of the pump is determined by the flow rate, intermediate chlorine residual and the
sedimentation tank level. The bisulfite dosage is determined by multiplying the intermediate
chlorine residual, the flow rate and a multiplying factor of 2. The multiplying factor of 2 is set
higher than the stoichiometric ratio of 1.55 to build in a factor of safety.

Also, modifications were done to the disinfection pump controls as means of achieving high
fecal kills during CSO events. An internal multiplier of 2.0 is activated for the first 2 hours of
each CSO event to double the dosage of hypochlorite since the CSO flows tend to be the
strongest early into the storm event. Another modification involved maintaining the intermediate
chlorine residual (measured at the head of sedimentation tank #1) at a minimum of 1.0 mg/I.

The first CSO discharge event of the reporting period occurred on November 5", 2005, during
which the dechlorination system failed to turn on. The short discharge event ended before the
operator had a chance to determine the cause for the failure. An instrument tech later on
determined that the "On" trigger for the bisulfite pump was programmed incorrectly, preventing it
from turning on. The programming error was corrected and dry loop control test was done on
November 8" to verify the dechlorination system responded per design.

Modified disinfection and newly installed dechlorination systems were tested, under controlled
inflow event conditions, in mid December. A plug was installed in the effluent outfall to prevent
any discharges to Puget Sound. Carkeek Pump station pumps were turned off to allow the
wetwell level rise and consequently overflow into Carkeek CSO Treatment Plant. The inflows
were regular sewage strength and hence exerted lot higher chlorine demand than the CSO
inflows would have. The controlled inflow was disinfected at the chemical feedbox, upstream of
the grit tank, and dechlorinated at the head of the contact channel. Coliform samples were
grabbed from the wet well, head of the sedimentation tank and at the effluent weir. Results of
the coliform tests indicated that the modified disinfection and newly installed dechlorination
systems functioned well. The feedback loop controls for hypochlorite and bisulfite dosing were
tuned further during the CSO events that occurred late December through mid January.
Overall, the chemical systems performed very well and all the CSO discharge events met the
new fecal and residual chlorine permit limits.

As part of the second phase of the dechlorination project, a pre-dechlorination analyzer will be
installed to further optimize dosing of hypochlorite and bisulfite. A backup sodium bisulfite pump
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will be added to ensure redundancy. Also, the existing 500 gallon bisulfite storage tank will be
replaced with a larger (800-1000 gallon) capacity storage tank. There will be an additional

baffle added at the mid-length of each sedimentation tank to improve dispersion of hypochlorite
in the CSO flows.
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Appendix C
Elliott West CSO Treatment Facilities Annual Report
June, 2005- May, 2006

This document constitutes the first annual report of the Elliott West CSO Treatment Facilities.
The Elliott West CSO Treatment Facilities began to operate in July 2005. The facility currently
operates under the permit for West Point Treatment Plant, Washington State Department of
Ecology permit number WA-0029181-1, in effect from January 1, 2004 through December 31,
2008. Effective January 1, 2006, new permit limits for fecal coliform numbers and residual
chlorine for Elliott West CSO discharge went into effect.

During the first year of operation of these CSO facilities, King County had faced several
challenges in trying to meet the objective of minimizing the CSO discharges. Despite these,
and while some refinements in the operating protocols remain to be done to achieve full control
at Denny and Dexter Regulators, much has been accomplished. Of the volume of CSO to be
managed at the Mercer/Elliott West facilities 38.4% was captured and received full secondary
treatment, 61.4% received primary treatment and disinfection, and only 0.2% was discharged
untreated at Denny regulator. The number of untreated discharges went from 32 per year to
just seven small ones. At Dexter Regulator, the number of events was unchanged, but they
were very small in volume. 74% of the volume that had previously discharged untreated at
Dexter now received full secondary treatment. Several of the start up challenges arose out of
the complexity of the facility's design. Due to the delay in the scheduled completion of the
project, King County had a very limited opportunity to commission the CSO facility, especially
the PLC (Programmable Logic Controls) for the main pumps and the treatment systems for
disinfection and dechlorination systems. Consequently, the chemical systems did not perform
as per design during most of the CSO events. Operation of the facility was further complicated
by the steady stream of non CSO flows from City of Seattle sewers that were overflowing into
the Mercer Street Storage and Treatment Tunnel. Warranty issues pertaining to the sample
pumps in transition structure and dechlorination vault led to sampling issues. The complexity of
the facility and lack of prior operational experience posed a challenge in determining when a
CSO event began. The sampling was less than desirable during the first year of the facilities
operation. A number of items were identified for improving regulatory compliance and most are
addressed or being addressed.

Background

The Elliott West CSO Treatment Facilities was built as part of the Denny Way/Lake Union CSO
Control Project to meet the federal and state requirements for control of City of Seattle CSOs
and King County's Dexter Avenue CSO discharges into Lake Union and King County's Denny
Way CSO discharges into Elliott Bay. Elliott West CSO Treatment Facilities and the 7.2 MG
Mercer Street Storage and Treatment Tunnel are the two biggest components of this project.
The 6200 feet long, 14-ft 8-in diameter Mercer Street Tunnel receives CSO flows diverted from
Elliott Bay Interceptor (EBI), Lake Union Tunnel, Central Trunk, City of Seattle Phase 1 & 2
pipelines and Elliott West CSO pipelines. The Elliott West CSO Treatment Facility is equipped
with 2 dewatering sump pumps and 6 main pumps. The PLC for the EW pump station runs in 5
control modes:

1. Standby mode: Under this mode, the tunnel is empty and dry and only the dewatering
pump(s) operate occasionally to empty any seepage;

2. Storage mode: During this mode, the combined stormwater and wastewater flows start
entering the Mercer St. Storage and Treatment Tunnel and the dewatering pumps
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continue to run automatically based on level. The dewatering pumps shutoff upon the
wetwell level reaching an elevation of 77' and the main pump suction valves open.

3. Dewatering mode: The lead main pump starts upon the wetwell level reaching an
elevation of 77'. If selected by the operator, the second main pump will also run in
parallel to the lead pump. The pump discharge is recycled to West Point Treatment
Plant via the 36" pipe connection to EBI. Flows to this 36" pipe are regulated by the
pump discharge channel sluice gate. When the EBI level rises above elevation 98.0, the
main pump(s) shutoff.

4. Pump and Treat mode: The pumps enter this mode when the wetwell level reaches
an elevation of 94.0. The pump discharge channel sluice gates closes and the main
pumps automatically start, stop and change speeds to maintain a level set point. The
CSO flows are screened as they overflow a weir into the effluent channel, then flow into
the effluent drop structure where they get disinfected with hypochlorite before entering
the 96" Elliott West effluent line that heads to the Denny Regulator Station. Chlorinated
effluent is dechlorinated with sodium bisulfite at the dechlorination vault (just upstream of
the Denny Regulator) before it is discharged into Elliott Bay through the Elliott West
CSO.

5. Pump & Treat Extreme Event mode: An extreme event is when a large storm occurs
during a high tide forcing the tide flap gates on stormwater conveyance divert additional
stormwater to the EBI, instead of discharging at Elliott Bay, thereby increasing the level
in the EBI and at the Denny Way Regulator Station. To provide additional storage for
the extra flows, the pump station goes into pump and treat mode at a lower wetwell
level. Any additional inflow that cannot be pumped for CSO treatment, pass through the
wetwell overflow into the wetwell drop structure.

6. Untreated Discharges at Denny Regulator: When Elliott West CSO Treatment
facilities planned capacity of 250 MGD is exceeded, untreated CSO discharges occur at
the Denny Way CSO.

Auto-samplers collect flow-paced composite samples of the untreated CSO flows returned to
West Point Treatment Plant at the Elliott West CSO Treatment Facilities and samples of the
treated CSO flows discharged from the new Elliott West CSO Transition Structure. The fecal
grab samples are collected from a sample tap on the effluent sample line to the effluent
composite sampler. For the 2005-2006 reporting period, disinfection and dechlorination doses
were flow pace controlled. PLC safety interlocks for the chemical control systems abort
disinfection in the event of dechlorination system failure.
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Elliott West CSO Treatment Facilities interim permit limits

(Effective June 1, 2005 through December 31, 2005)

Parameter Discharge Discharge Discharge
Limitations Limitations® Limitations®
(Monthly) (Yearly Average) (Long-term
Average)
Total Suspended Solids Removal | Report 50% NA
Efficiency®
Settleable Solids, ml/I/hr 1.9 Maximum 0.3 NA
Number of Events per year Report Report NA
Average VVolume per year, Report Report NA
million gallons

The yearly limitations will be calculated using per-event data points. Data shall be collected and reported on
a schedule concurrent with the annual CSO report, June 1 to May 31, of the following year, to include the
entire wet season for purposes of determining compliance with these limitations.

Long-term average will be calculated using data collected over a full permit cycle. Data shall be collected
and reported for the period of the permit cycle prior to permit renewal.

The total removal efficiency for TSS is to be calculated on a mass balance basis as the percent of solids
captured at the CSO Treatment Facility and then permanently removed at the West Point Treatment Plant or
South Plant. The reported monthly average TSS% removal efficiency at West Point may be used for
calculating the total removal efficiency for the CSO Treatment Facility.

Elliott West CSO Treatment Facilities final permit limits

(Effective January 1, 2006 through the expiration date of the permit)

Parameter Discharge Discharge Discharge
Limitations Limitations® Limitations®
(Monthly) (Yearly Average) (Long-term
Average)
Total Suspended Solids Report 50% NA
Removal Efficiency®
Fecal Coliform Bacteria 400/100 mL Report NA
geometric mean
Settleable Solids, ml/l/hr 1.9 Maximum 0.3 NA
Number of Events per year Report Report NA
Average Volume per year, Report Report NA
million gallons
Parameter Average Monthly Maximum of Daily Averages®
Total Residual Chlorine NA 44 ng/L

a

The yearly limitations will be calculated using per-event data points. Data shall be collected and reported on
a schedule concurrent with the annual CSO report, June 1 to May 31, of the following year, to include the
entire wet season for purposes of determining compliance with these limitations.

Long-term average will be calculated using data collected over a full permit cycle. Data shall be collected
and reported for the period of the permit cycle prior to permit renewal.

The total removal efficiency for TSS is to be calculated on a mass balance basis as the percent of solids
captured at the CSO Treatment Facility and then permanently removed at the West Point Treatment Plant or
South Plant. The reported monthly average TSS% removal efficiency at West Point may be used for
calculating the total removal efficiency for the CSO Treatment Facility.

The maximum daily effluent concentration determined from a continuous measurement is calculated as the
average of the pollutant concentrations measured over the day.
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The annual monitoring period is concurrent with the annual CSO reporting period, June 1 - May
31. This report summarizes the performance and operation of the facility during June 2005 -
May 2006.

Performance for reporting period June 01, 05 through May 31, 06

As of January 1, 2006, Elliott West CSO Treatment Facilities effluent limits are defined as
follows:

e Annual average total suspended solids removal is a minimum of 50%;

¢ Maximum Settleable solids is limited to 1.9 ml/I/hr or less as a monthly average;
e Settleable solids is limited an annual average of 0. 3 ml/l/hr or less;

e Monthly geomean of the effluent fecal coliform bacteria count is limited to 400#/100
ml;

e Maximum of the daily averages for the effluent residual chlorine in any given month is
limited to 44 pgl/l;

During the June 1, 2005 - May 31, 2006 period, there were 23 inflow events into the Elliott West
CSO Treatment Facilities and 8 discharge events out of the Elliott West CSO. The total inflow
and discharge volumes for the reporting period were 512.5 and 315.6 MGD, respectively.

During this period:

1. The annual average was 30.8% inclusive of all the discharge events for the year. The
minimum TSS removal limit of 50% was not met;

2. The annual Settleable Solids concentration for the discharge events averaged 0.53 ml/l/hr
did not meet the permit limit of 0.3 ml/I/hr, inclusive of all the discharge events.

3. Discharge event on January 29", 2006 exceeded the Settleable Solids event limit of 1.9
ml/l/hr.

4. New effluent fecal coliform count limit of 400#/100 ml, as a monthly geomean, went into
effect on January 1%, 2006. For most part of this period, there were several issues with the
disinfection and dechlorination systems that prevented them from adequately disinfecting
the discharged flows. As a result, the fecal coliform limit was not met.

5. New effluent residual chlorine limit of 44 g/, as a maximum daily average, went into effect
on January 1%, 2006. . For most part of this period, there were several issues with the
disinfection and dechlorination systems that prevented them from adequately disinfecting
the discharged flows. As a result, the effluent residual chlorine limit was not met.

6. Because of various challenges with sample collection, samples called for in the permit were
not always collected.

Operation and Maintenance

This reporting period was the first year of operation for the Elliott West CSO Treatment
Facilities. The construction of the project was behind schedule and was completed in March
2005. The facility had not gone through a thorough commissioning phase under CSO
conditions due to the construction delays. Some component testing, by means of dry run
simulation, was done prior to the start of the CSO season. When storms started occurring,
several issues emerged pertaining to the equipment performance, equipment access,
equipment warranty and instrumentation/PLC and posed lots of challenges. Also, there were
significant amounts of dry weather flows entering from the City of Seattle sewers, which created
additional operational issues that were not possible to anticipate. A startup engineer was
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brought on board in February 2006 to start addressing various instrumentation and operational
problems. The following sections describe what these issues were and what corrective
measures occurred.

Equipment Issues - Performance, Access and Warranty

1. Dewatering Sump Pumps: Dewatering sump pumps were frequently getting air bound,
losing suction and heating up in spite of operators regularly bleeding the air off. The pumps
would need a long time to cool off before they could be returned to service. In addition to the
above problem, the dewatering pumps were running even under dry weather flow conditions
due to the City of Seattle sediment issues into the Mercer St. Storage and Treatment Tunnel.
This led to rebuilding of the dewatering sump pumps sooner than expected. Also, there was no
flowmeter installed to measure the dewatered flows from the sump pump. As a result, there
was no TSS credit claimed for the CSO flows that were returned to West Point Treatment Plant
(the discharge location for this flow is at different location from the main pump discharge) during
the periods the station was in operation.

Corrective Measure: An air relief valve was installed to rectify loss of suction due to the pumps
getting air bound. Both the pumps have since been rebuilt. Also, a flowmeter was installed on
the dewatering sump pump discharge line to measure the volume. Sampling provisions have
been made to capture a representative sample by plumbing this flow into the dual composite
sampler at Elliott West CSO Treatment Facility. PLC programming for the sampling frequency
will be done by the end of October.

2. Discharge Channel Gate: During the first couple of CSO events, the discharge channel
gate frequently failed open on high torque alarms. This led to the pumped flows overflowing the
weir but since the gate failed open, it was recognized by the PLC that the facility was in
dewatering mode. Consequently, the PLC permissives for the hypochlorite pumps prevented
them from turning on and disinfecting the CSO overflows.

Corrective Measure: The reason for the high torque alarms was found to be the torque settings
on the gate operator were set too tight. After adjusting the torque settings, the discharge
channel gate did not pose any more problems. Also, the discharge channel gate PLC
permissive on the hypochlorite pump loop control was removed.

3. Elliott West Recycled Flows to West Point Auto-Sampler: The auto-sampler, collecting
the flows (pumped by the main pumps) returned to West Point, often failed to collect the sample
during some of the events. The reason was found to be the auto-sampler timing out on
sampling sequence as the sampler's pump, at times, was taking too long to draw the sample
into the sampling chamber. There were other times the sampler failed to collect a sample
because it was not reset properly after the composite sample was collected for the previous
day.

Corrective Measure: A stand alone sample circulation pump has since been installed. When
the Elliott West CSO Treatment Facility is in dewatering mode with the main pumps on the
circulation pump automatically starts circulating the sample from the pump discharge channel.
The auto-sampler pump pulls off from this circulation line per flow-paced signal. Also,
instructions were attached and the operators were reminded about the proper procedure to
reset the sampler after the composite sample is collected for the previous day's CSO event.

4. Effluent Sampler Pump (warranty and access): The effluent sample is pumped to
the auto-sampler with the help of a submersible pump located in the CSO outfall transition
structure, just west of the Denny Regulator Station. Same pumped flow is accessed by the
effluent residual chlorine and pH analyzers. The effluent sample pump failed several times as a
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result of the moisture-in-the-motor alarms. The pump was under warranty and could not be
pulled out for inspection and repair of the motor until the storm event had ceased.
Consequently, this resulted in loss of effluent sample collection and signal loss from the effluent
residual chlorine and pH analyzers.

Corrective Measure: After much deliberation on the warranty issues, the pump controls were
jumpered around the moisture leak alarms to allow the sample pump to continue to operate and
allow for effluent sampling. A standby submersible pump has since been acquired. Changes
were made to the pump power connections so that in case of a pump failure on mechanical or
electrical faults, it can be de-energized, pulled out and be replaced with the standby pump
without having to wait for the storm event to subside. Also, a secure cover will be installed on
the CSO outfall transition structure to enable manual grabs to be collected in the event of pump
failure. However, when there is a heavy discharge under high tide conditions, a manual sample
may not be collected as the transition structure might be surcharged.
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Instrumentation and PLC Issues

1. Loss of Effluent Chlorine Analyzer Signal:  Loss of effluent chlorine residual signal
resulted from the effluent sample pump failure. Another reason for this failure resulted from the
effluent sample delivery set up that involved pinching down some valves in order to pressurize
the sample to flow through the analyzer cell. Effluent chlorine residual signal was critical for
effective function of disinfection and dechlorination systems.

Corrective Measure: Effluent sample pump issues have been addressed above. The effluent
sample delivery set up has been totally revamped. The solenoid valves, which had been the
greatest source of problem previously, have been replaced with actuator ball valves. Also, the
sample delivery no longer has to be pressurized for the sample to flow through the analyzer cell.
Hach CL-17 analyzer (colorimetric analysis) has been replaced with an USFilter Micro 2000
analyzer (amperometric analysis). The new residual chlorine analyzer has minimum detection
limit of 1 ug/I.

2. PLC Controls for Hypochlorite and Bisulfite Pumps: Hypochlorite and Sodium
Bisulfite dosing was designed strictly based on flow-paced control. There are no manual
controls for hypochlorite and bisulfite pumps. Consequently, the pump control logic was
designed to turn off the hypochlorite pumps whenever bisulfite pumps failed. Bisulfite pump
control permissive includes effluent residual chlorine signal from the analyzer. In the event of
effluent residual chlorine signal loss, dechlorination is and subsequently disinfection would be
disabled to prevent water quality impacts. Frequent loss of signal due to the effluent sample
pump failures prevented disinfection and dechlorination of the effluent.

Corrective Measure: The problems with effluent sample pump have been addressed under item
1. King County concluded that for a complex system, such as the Elliott West CSO Treatment
Facilities, it is critical to have a feedback loop control for disinfection and dechlorination dosing.
The PLC controls have been redesigned to include a pre-dechlorination residual chlorine
analyzer that monitors the chlorine residual of the effluent upstream of the bisulfite injection
point. Pre-dechlorination residual chlorine measurement, along with final effluent residual, is
incorporated into loop controls for the hypochlorite and bisulfite pumps. Installation of a pre-
dechlorination analyzer is expected to be completed by mid-October. King County staff
anticipates some loop control logic tuning is likely to occur under CSO discharges in the 2006-
2007 CSO season.

3. Effect of High Tide on Dechlorination: Under certain circumstances when the
Elliott West CSO Treatment Facilities move out of treat and pump mode during extreme high
tide conditions, the flap gate in the outfall transition structure is closed. This situation will result
in substantial volume of disinfected yet un-dechlorinated effluent being held in the 96" effluent
pipeline downstream of the Elliott West CSO Treatment Facility. Once the high tide recedes,
this volume of effluent starts discharging out to Elliott Bay, with out being dechlorinated. Since
there was no flow signal from the Elliott West CSO Treatment Facility, the bisulfite pumps would
not operate and consequently resulting in un-dechlorinated discharges under these special
circumstances.

Corrective Measure: PLC loop controls were modified for the bisulfite pump controls to take into
account such scenarios. The water levels on either side of the flap gate (in the dechlorination
vault and the outfall structure) will be used to determine if the yet to be dechlorinated volume of
effluent is flowing. Once the flow is confirmed, the bisulfite pump starts up and the dosage is
controlled based on the pre-dechlorination and final effluent residual chlorine feedback loop.
King County staff anticipates fine tuning of the logic during the 2006-2007 CSO season.
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Operational Issues

1. Sampling: Sampling during the first year of operation of the Elliott West CSO Treatment
Facilities has been less than complete. Some of the reasons being: lack of operating
experience, confusion as to when an "inflow" or a "discharge" event began auto-sampler and/or
sampling pump failures to collect the samples and new staff undergoing training.

Corrective Measure: Auto-sampler reset instructions have been posted on both the samplers.
Monthly refresher training and debrief sessions are being held during the 2006-2007 CSO
season to reinforce the sampling requirements and to get feedback from the operations staff on
necessary improvements to be made through better communications. Also, provisions are
being made for a grab sample to be collected during most the CSO events.

2. Dry Weather Flows into Mercer Street Storage and Treatment Tunnel: Substantial
amounts of dry weather flows were entering into Mercer St. Storage and Treatment Tunnel
during the 2005-2006 CSO year. These flows, at times, were reducing the tunnel's storage
capacity for the CSO flows by 1 - 2 MG. Upon investigation by King County's facilities
inspection group, it was determined that these dry weather flows were resulting from the City of
Seattle's Valley Street system having extensive sedimentation upstream of the Valley Street
connection. Also, this caused significant odor issues in the wetwell room of Elliott West CSO
Treatment Facility and continuous operation and frequent ragging of the dewatering pumps.
Corrective Measure: King County staff worked with the City of Seattle staff on the
sedimentation cleanup. Eighty tons of sediment, mainly made of sand and gravel, were
removed from 1675 LF of sewer lines. The cleaning operation began in late April and
concluded in June 2006. Since the conclusion of cleaning operation, there is very little dry
weather flow entering the Mercer St. Storage and Treatment Tunnel.

Conclusion

Given the complexity of the facility's design and operation and the challenges posed, King
County staff had learned a great deal during the first year of operating and maintaining. A
number of areas of improvement have been identified and addressed. A few items are still
being addressed. King County staff is confident that the second year of operation will see
significant improvement in both performance and compliance.
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Appendix D
Henderson/Norfolk CSO Treatment Facilities Annual Report
June 2005- May 2006

This report summarizes the performance and operation of the Henderson/Norfolk CSO
Treatment Facilities during the June 2005-May 2006 reporting year. This document constitutes
the first annual report of the Henderson/Norfolk CSO Treatment Facilities. The inlet and outlet
regulator stations and storage and treatment tunnel were turned over to King County
Wastewater Operations on June 24, 2005. Operations, lab and maintenance staff began
training at the CSO treatment facilities in June 2005. This project was intended to bring into
control the Henderson Pump Station, the Martin Luther King Jr. Way CSO and to reduce the
overflow from the Norfolk CSO, while providing treatment and disinfection to flows that are
released from the Norfolk CSO.

The facility operates under Washington State Department of Ecology permit number WA-
0029181-1 issued to the West Point Treatment Plant, effective, as modified on June 20, 2006 to
December 31, 2008. Under this permit, there are interim and final permit criteria to be met.
Interim permit parameters were effective January 1, 2004 through December 31, 2005. Starting
Jan. 1, 2006, additional permit limits for total residual chlorine and fecal coliform went into effect.
Table 1 summarizes the interim and final permit limits for the Henderson/Norfolk CSO
Treatment facilities.

Table 1. Henderson/Norfolk CSO Treatemnt Facilities Permit Limits
(January 1, 2004 to December 31, 2008).

Parameter Discharge Limits Discharge Discharge Limits®
(Monthly) Limits® (Long-term
(Yearly Average) Average)

Effective Jan. 2004 — Dec. 2008

Suspended Solids Removal, %° NA 50% NA
Settleable Solids, ml/I/hr 1.9 Max per event 0.3 NA
Number of Events per year NA NA 29
Discharge Volume, million gallons/yr NA NA 108

® The yearly limitations will be calculated using per-event data points. Data shall be collected and reported on a
schedule concurrent with the annual CSO report, June 1 to May 31, to include the entire wet season for purposes
of determining compliance with these limitations.

b Long-term average will be calculated using data collected over a full permit cycle. Data shall be collected and
reported for the period of the permit cycle prior to permit renewal.

® The total removal efficiency for TSS is to be calculated on a mass balance basis as the percent of solids captured
at the CSO Treatment Plant and then permanently removed at the West Point Treatment Plant based on the
estimated removal efficiency at West Point.

Effective Jan. 2006 — Dec. 2008

Fecal Coliform, cfu/100-mL 1700/100 NA NA
Average Monthly Maximum Daily °
Total Residual Chlorine, ug/L NA 290

9 The maximum daily effluent concentration determined from a continuous measurement is calculated as the
average of the pollutant concentrations measured over the day.
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Facility Operation

The Henderson/Norfolk CSO Treatment Facilities were built to eliminate CSOs into Lake
Washington. The system consists of the inlet regulator; the 14-foot 8-inch inside diameter,
3,100-foot long 42" Avenue Storage andTreatment Tunnel; the outlet regulator; several junction
manholes, and auxiliary equipment. Related facilities include the Henderson Pump Station and
force mains (covered in a separate manual), the Henderson Diversion Structure (included in
section 12 and the Norfolk Regulator (covered in a separate manual).

The system is located between South Henderson Street and South Norfolk Street just west of
Martin Luther King Jr. Way (MLK Way) in the City of Seattle.

These facilities provide storage and treatment of potential CSO during peak, storm events. The
diversion of wastewater into the tunnel prevents the discharge of CSO to surface waters during
all but the most severe storms. CSOs that are discharged, receive primary treatment by settling,
screening, disinfection, and dechlorination.

Wastewater from the Henderson Pump Station force mains and the MLK (Empire) trunk sewer
join at the MLK Junction Manhole and enter the inlet regulator. Under normal, dry weather
conditions wastewater flows through the inlet regulator and out the Fairbanks Tunnel to the
Henderson Junction Manhole in the Henderson Trunk.

During peak flows and storm events, the inlet regulator gate modulates automatically to prevent
the Henderson Trunk from surcharging. Wastewater backs up behind the gate in the inlet
regulator and the 72-inch regulator influent tunnel, eventually overtopping a weir and entering
the storage and treatment tunnel. Wastewater is disinfected with sodium hypochlorite as it
enters the tunnel. After the peak flow event is over, wastewater stored in the tunnel slowly
drains to the Henderson Trunk sewer for treatment at South or West Point Treatment Plant.

If the tunnel fills before the peak flow event is over, it will overflow the tunnel at the outlet
regulator. The overflow is dechlorinated with sodium bisulfite, and passed through fine screens
to remove floatable debris. Treated CSO discharges to the Duwamish Waterway through the
treated CSO pipeline connected to the Norfolk CSO.

Equipment and Operational Activities

There were no discharge events from the Henderson/Norfolk CSO treatment Facilities during
this reporting period. There were several fill events though each event was associated with
start-up and with a malfunction of equipment rather than high flows. During June 2005, the
Henderson Pump Station upgrades were completed raising the pumping capacity to 21.9 MGD
and this capacity was available for use by June 24, 2005. Henderson Pump Station was limited
to 10-12 MGD during the storms of 2005-2006.

The lack of filling or discharge events is an unexpected result given the fact that the Seattle area
experienced the second wettest January on record (11.65-inches), and 6.5-inches that fell
during the last 12-days during December 2005. It was even more unexpected since King
County’s other CSO treatment plants operated frequently during the month. It seemed likely the
Henderson/Norfolk CSO Treatment Facilities should have had filling events and a discharge
event during this time.

One reason the tunnel did not go into service last season is related to the inlet-gate control
strategy. This sluice gate located between the Fairbanks Tunnel and the inlet regulator is
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supposed to modulate/close when the 60- inch diameter Henderson Trunk is half-full. Closing
the gate forces flow into the inlet regulator, and ultimately into the storage and treatment tunnel.
During several storms, the Henderson Trunk was almost completely full and the gate didn't
close. King County flow modelers confirmed that the gate should have closed during these
storms.

King County’s control engineers subsequently discovered that the inlet-gate control problem
stemmed from the use of different units for depth (ft. vs. inches) in the level instrument and the
control strategy. Specifically, the trunk’s level indicator transmitted in “feet” while the gate
control strategy is based on “inches”. Thus, while the tunnel may have been at the 30 inches
necessary to close the gate, the programmable logic controller (PLC) was receiving a signal of
2.5. In late January 2006, the level indicator in the Henderson Tunnel was changed to transmit
in “inches” rather than feet.

Another reason that no flow went to the storage and treatment tunnel last season was related to
the inlet-gate actuator. On January 10, 2006, the actuator was shorted-out when groundwater
entered the inlet regulator. Groundwater seeped through a slab in the inlet regulator,
overflowed into the motor control panel, and drained through conduits (at the panel bottom)
down to the flow control room where it shorted out the actuator. The gate failed in the closed
position which consequently allowed the storage and treatment tunnel to partially fill.
Approximately three million gallons flowed into the storage and treatment tunnel. Hypochlorite
was automatically injected for disinfection. Operators were dispatched to manually open the
gate. An inlet composite sample was collected during the event. Sampling results are in Table
2. No flow was discharged from the tunnel to the Duwamish Waterway. The gate was left in the
open position until a replacement actuator was installed in February. During the interim, levels
in the system were continuously monitored so staff could be dispatched to close the gate. The
Henderson Junction ultrasonic level indicators were calibrated after the actuator was installed.

The storage and treatment tunnel received approximately one million gallons of flow over 15
minutes on March 8, due to a communication failure between the inlet-gate’s positioner and the
programmable logic controller. This filling event was not caused by precipitation. Maintenance
staff corrected the communication problem within the following week by installing a feedback
card. The inlet regulator hypochlorite pumps operated as designed during this inflow event,
starting automatically and applying a flow-paced dose. An inlet composite sample was collected
during the event. Sapling results are in Table 2. The tunnel was ultimately drained and sent to
South Treatment Plant through the Allentown Trunk.

Table 2 Results of sampling data from fill events

Date Influent BOD (mg/L) | Influent Suspended Solids (mg/L)
January 10, 2006 19 23
March 8, 2006 28 84

An on-line chlorine analyzer is installed at the tunnel outlet with a detection limit is 50 pg/L Cls.
Because this detection limit is above the permit’'s maximum daily limit of 39 ug/L Cl,, staff had to
identify a different method for measuring discharge chlorine levels. During the fall of 2005, the
South Plant lab validated a portable low-level total-chlorine method that would accurately
measure residual at 39 ug/L Cl,. The portable method will be used to confirm residuals comply
with the 39 ug/L permit limit while the on-line analyzer will be used for monitoring.
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On January 6, an ISCO 3700ZR Explosion proof sampler was permanently installed in the inlet
regulator to collect flow-composite influent samples. The sampler is located in the flow control
room above the inlet wet well. The sampler’s suction line is located in the wet well just upstream
of the tunnel inlet weir, at the same depth. The sampler is flow-paced using a 4-20 mA pulse
from the PLC.
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